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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer Equipment - Eng Dev

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element -   43.497 24.566 48.339 -   48.339 59.983 45.709 35.515 31.323 Continuing Continuing

194: Engine Driven Gen Ed -   4.858 5.872 9.862 -   9.862 6.450 4.185 4.877 7.124 Continuing Continuing

EC9: Contingency Basing
Infrastructure

-   -   0.982 2.541 -   2.541 2.350 1.985 1.986 1.999   -     11.843

EJ9: Maneuver Support Vessel
(Light) (MSV(L))

-   -   -   10.066 -   10.066 18.586 14.522 -   -     -     43.174

H01: Combat Engineer Eq Ed -   2.099 1.038 1.139 -   1.139 2.503 3.928 3.600 -   Continuing Continuing

H02: Tactical Bridging -
Engineering Development

-   23.552 6.988 11.619 -   11.619 6.699 2.207 7.338 5.956 Continuing Continuing

H14: Materials Handling
Equipment - Ed

-   0.288 0.283 0.628 -   0.628 1.166 0.751 0.630 0.641 Continuing Continuing

L39: Field Sustainment Support
Ed

-   1.729 1.687 1.849 -   1.849 4.156 3.219 2.308 3.078 Continuing Continuing

L41: Water And Petroleum
Distribution - Ed

-   2.508 3.193 4.038 -   4.038 8.669 5.256 4.645 4.645 Continuing Continuing

L43: ENGINEER SUPPORT
EQUIPMENT - ED

-   -   0.575 1.246 -   1.246 1.259 1.260 1.766 0.666 Continuing Continuing

L46: Maintenance Support
Equipment

-   1.191 1.003 1.412 -   1.412 2.103 2.072 1.902 1.938 Continuing Continuing

L47: Improved Environmental
Control Units Ed

-   2.867 -   0.976 -   0.976 1.468 1.970 3.865 2.199 Continuing Continuing

VR7: Combat Service Support
Systems

-   4.405 2.945 2.963 -   2.963 4.574 4.354 2.598 3.077 Continuing Continuing

A. Mission Description and Budget Item Justification
This Program Element (PE) provides system development and demonstration for various projects.  This PE includes the development of military tactical bridging,
material handling equipment, construction equipment, engineer support equipment, soldier support equipment (to include shelter systems, environmental control,  field
service equipment, camouflage systems and aerial delivery equipment), water purification equipment, petroleum distribution equipment, mobile electric power and water
craft.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer Equipment - Eng Dev

Decrease from FY 2015 BES to FY 2015 PB reflects adjustments to all projects within this PE.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 41.682 24.581 32.525 -   32.525
Current President's Budget 43.497 24.566 48.339 -   48.339
Total Adjustments 1.815 -0.015 15.814 -   15.814

• Congressional General Reductions -   -0.015
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 3.200 -  
• SBIR/STTR Transfer -1.385 -  
• Adjustments to Budget Years -   -   15.814 -   15.814
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
194 / Engine Driven Gen Ed

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

194: Engine Driven Gen Ed -   4.858 5.872 9.862 -   9.862 6.450 4.185 4.877 7.124 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Improved Power Distribution Illumination Systems Electrical (IPDISE)funds in this project line are a realignment of funds from 0603804A Project G-11, due to the
program transitioning into the EMD Phase.

A. Mission Description and Budget Item Justification
This project supports the Tactical Electric Power (TEP) program which is established to develop a Modernized, Standard Family of Mobile Electric Power Generating
Sources (MEPGS) for all Services throughout the Department of Defense.  Building on the device/component evaluations conducted in PE 0603804A project G11, this
project supports the system development and demonstration of a series of innovative mobile electric power sources that are essential to the development and eventual
fielding of modernized MEPGS from 0.5 kilowatt (kW) to 840kW.  These sources will ensure compliance with federally mandated environmental statutes and significantly
lower noise and thermal signatures (thereby improving battlefield survivability), improve fuel and electrical efficiency, reduce weight, enhance portability, improve
reliability and maintainability, and reduce operational and support costs.  FY16 funds will prepare the Improved Power Distribution Illumination Systems Electrical
(IPDISE)/Microgrids performance specification and initiate the EMD phase.  Funding in FY16 will also support the Small Tactical Electric Power (STEP) EMD phase.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Large Advanced Mobile Power Sources (LAMPS) and Improved Power Distribution Illumination Systems Electrical (IPDISE)/
Microgrids Engineering & Manufacturing Development (EMD) Phase.
Description: Prepare LAMPS and IPDISE/Microgrids performance specification and begin EMD Phase

FY 2014 Accomplishments:
Continue EMD Phase of LAMPS.
FY 2015 Plans:
Continue EMD Phase of LAMPS and IPDISE/Microgrids.
FY 2016 Plans:
Complete EMD Phase of LAMPS.  Continue EMD Phase of IPDISE.

4.858 4.510 2.040

Title: Small Tactical Electric Power (STEP) Engineering & Manufacturing Development (EMD) Phase
Description: Begin EMD Phase for the STEP program.

FY 2015 Plans:

-   1.362 7.822
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
194 / Engine Driven Gen Ed

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Initiate the EMD Phase for the STEP program.
FY 2016 Plans:
Continue EMD for the STEP prgram.

Accomplishments/Planned Programs Subtotals 4.858 5.872 9.862

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• 643804.G11: Logistics and

Engineer Equipment - Adv Dev G11
2.416 4.011 8.857 -   8.857 6.441 4.084 8.258 8.414 Continuing Continuing

• MA9800: Generators and
Associated Equipment

40.129 115.190 166.356 -   166.356 136.610 139.196 146.266 135.813 Continuing Continuing

Remarks

D. Acquisition Strategy
LAMPS (Large Advanced Mobile Power Sources) Engineering & Manufacturing Development (EMD) Phase:  A single competitive contract was awarded for the LAMPS
EMD Phase.  The EMD phase will be a Fixed Price Incentive-Firm Target (FPI-FT) contract.  The EMD contract will require the vendor to integrate components and
fabricate prototypes, verify prototype performance through contractor testing, deliver production representative generator sets and conduct Instructor and Key Personnel
Training (I&KPT) for Government testing.  Major data deliverables will include the Technical Data Package (TDP), provisioning data, logistics management information,
technical manuals, test reports and cost data reporting.  The Government will purchase the TDP from the vendor with the intent of using it in future competitive re-
procurements for LAMPS.  A Failure Mode, Effects and Criticality Analysis (FMECA), Level of Repair Analysis (LORA), Functional Configuration Audit (FCA) and a
Physical Configuration Audit (PCA) will be completed to verify that the TDP accurately describes the qualified production sets.  In addition, Improved Power Distribution
Illumination Systems Electrical (IPDISE) will prepare the program's performance specification and initiate the EMD phase and Microgrids will design and test the
Advanced Medium Mobile Power Sources (AMMPS) microgrid feeder distribution box(es) (Power Distribution Unit).  The IPDISE program will enter the acquisition
process at Milestone B, EMD.  The Small Tactical Electric Power (STEP) program will use a multi-phase acquisition strategy.  STEP System Development and
Demonstration (SDD) will be separated into two phases; Phase I is System Development and Phase II is System Demonstration.  The STEP program will enter the
acquisition process at Milestone B, EMD.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
194 / Engine Driven Gen Ed

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Small Tactical Electric
Power (STEP) MIPR PM E2S2 : Stafford,

VA 0.000 -   -   0.500 Feb 2016 -   0.500 Continuing Continuing Continuing

Improved Power
Distribution Illumination
Systems Electrical
(IPDISE)/Microgrids

MIPR PM E2S2 : Ft.
Belvoir 0.000 -   -   1.166 Feb 2016 -   1.166 Continuing Continuing Continuing

Subtotal 0.000 -   -   1.666 -   1.666   -       -       -    

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Improved Power
Distribution Illumination
Systems Electrical
(IPDISE)/Microgrids

C/CPFF TBD : TBD 0.000 -   -   0.874 Jan 2016 -   0.874 Continuing Continuing Continuing

Large Advanced Mobile
Power Sources (LAMPS)
(100-200kW)

C/FPIF

L-3 Communications,
Westwood
Corporation, Tulsa,
OK : Various

28.118 -   -   -   -   -   Continuing Continuing Continuing

Small Tactical Electric
Power (STEP) C/CPFF TBD : TBD 0.000 -   1.362 7.322 Jan 2016 -   7.322 Continuing Continuing Continuing

Subtotal 28.118 -   1.362 8.196 -   8.196   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Large Advanced Mobile
Power Sources (LAMPS)
(100-200kW)

MIPR
CECOM LCMC :
Aberdeen Proving
Ground (APG), MD

3.485 -   -   -   -   -   Continuing Continuing Continuing

Subtotal 3.485 -   -   -   -   -     -       -       -    
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
194 / Engine Driven Gen Ed

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Large Advanced Mobile
Power Sources (LAMPS)
(100-200kW)

MIPR
Army Testing &
Evaluation Ctr
(ATEC) : APG, MD

0.000 4.858 Mar 2014 4.510 -   -   -   Continuing Continuing Continuing

Subtotal 0.000 4.858 4.510 -   -   -     -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 31.603 4.858 5.872 9.862 -   9.862   -       -       -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
194 / Engine Driven Gen Ed
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
194 / Engine Driven Gen Ed

Schedule Details

Start End
Events Quarter Year Quarter Year

EMD - LAMPS 2 2011 2 2016
EMD 1 2013 2 2016
DT/Log Demo/OT 1 2015 2 2016
MS C-LAMPS 2 2016 2 2016
IPDISE 3 2014 3 2017
Milestone B - IPDISE 1 2016 1 2016
EMD - IPDISE 1 2016 2 2019
Milestone C - IPDISE 2 2019 2 2019
Small Tactical Electric Power (STEP) 4 2015 4 2018
Milestone B - STEP 2 2015 2 2015
EMD Award - STEP 4 2015 4 2015
EMD - STEP 4 2015 4 2018
Milestone C- STEP 1 2019 1 2019
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EC9 / Contingency Basing Infrastructure

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

EC9: Contingency Basing
Infrastructure

-   -   0.982 2.541 -   2.541 2.350 1.985 1.986 1.999   -     11.843

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
FY15 is the first year of funding for this project.

A. Mission Description and Budget Item Justification
This project develops the tools and processes that will optimize recommendations for the materiel used to establish, operate, and maintain contingency bases.  The
project will increase the available knowledge at the base level and provide an analytical foundation for sound investment decision making.  The continuous improvement
modeling and simulation analysis tools will match the evolution of threats and technologies. Using a system of systems engineering approach, the Contingency Base
Infrastructure Product Directorate's focus ensures optimum integration of materiel across the base camp to facilitate the maximizing of Warfighter effectiveness.  CBIs
analytical results will allow leadership to make fact based informed decisions on the acquisition and employment/deployment of equipment.  This enables contingency
bases to be established, operated and managed as a system (system of systems) and the equipment acquired for the base to be compatible and efficient while providing
the maximum overall support to the Warfighter.  This approach supports Program(s) of Record (PORs) to maximize improvements in Operational Energy and ensures
efficiencies across all Areas of Responsibility (AOR).

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Contingency Base Infrastructure
Description: Funding is provided for the following effort.

FY 2015 Plans:
Continue integration of Model-Based Systems Engineering principles to enable analysis of contingency bases as a system
(system of systems).  Continuation of development of the Base Camp Master Planning Tool - Contingency Base Interface to the
Warfighter (CBIWar). Support Army investment decisions across the Contingency Base Infrastructure portfolio and development of
Capability Sets and their associated delivery strategy.

-   0.982 -  

Title: Toolset Development
Description: Funding is provided for the following effort.

FY 2016 Plans:

-   -   0.481
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EC9 / Contingency Basing Infrastructure

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Continue model based systems engineering tool maturation of multiple analytical tools, Base Camp Master Planning Tool –
Contingency Base Interface to the Warfighter (CBIWar) , and an Integrated - Preliminary Design Review (I-PDR).
Title: Integrated Analysis and Design
Description: Funding is provided for the following effort.

FY 2016 Plans:
Funding is planned to support Integrated Toolset Demonstration 2 that will support portfolio maturation, integration and analytical
evaluation.  And also support Army investment decisions across the Contingency Base Infrastructure portfolio.

-   -   0.972

Title: Capabilities Implementation and Materiel Requirements
Description: Funding is provided for the following effort.

FY 2016 Plans:
Funding is planned to support the development of the design of different sized contingency base camps, capability sets,
expansion and enhancements sets, and establishment of a configuration management plan to manage the base camp capability
sets.

-   -   0.421

Title: Program Management
Description: Funding is provided for the following effort.

FY 2016 Plans:
Oversight and management of integrated analysis and design, capabilities implementation and materiel requirements, and
toolset development.  Funding to support managing cost, schedule, performance, risk, personnel, and operational activities.  Also
oversight, analysis and management of operational energy related impacts and technology gaps.

-   -   0.667

Accomplishments/Planned Programs Subtotals -   0.982 2.541

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Not applicable for this item.
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Exhibit R-2A, RDT&E Project Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EC9 / Contingency Basing Infrastructure

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EC9 / Contingency Basing Infrastructure

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management Various
PM Force
Projection : Warren,
MI

0.000 -   0.315 Feb 2015 0.667 Feb 2016 -   0.667   -     0.982   -    

Subtotal 0.000 -   0.315 0.667 -   0.667 -   0.982 -  

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Toolset Development Various Various : Various 0.000 -   0.292 Feb 2015 0.481 Feb 2016 -   0.481   -     0.773 Continuing
Integrated Analysis and
Design Various Various : Various 0.000 -   0.200 Feb 2015 0.972 Feb 2016 -   0.972   -     1.172 Continuing

Capabilities
Implementation and
Materiel Requirements

Various Various : Various 0.000 -   0.175 Feb 2015 0.421 Feb 2016 -   0.421   -     0.596 Continuing

Subtotal 0.000 -   0.667 1.874 -   1.874 -   2.541   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   0.982 2.541 -   2.541 -   3.523   -    

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EC9 / Contingency Basing Infrastructure
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Exhibit R-4A, RDT&E Schedule Details: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EC9 / Contingency Basing Infrastructure

Schedule Details

Start End
Events Quarter Year Quarter Year

Toolset Development 1 2015 4 2020
Integrated System Requirements Review (I-SRR) 3 2014 3 2014
Integrated Preliminary Design Review (I-PDR) 1 2016 1 2016
Integrated Critical Design Review (I-CDR) 1 2017 1 2017
Integrated Analysis and Design 1 2015 4 2020
Integrated Tool Demonstration (ITD) 4 2014 4 2014
Integrated Tool Demonstration 2 (ITD2) 2 2016 2 2016
Developmental Toolset Demonstration (DTD) 2 2017 2 2017
Operational Toolset Demonstration (OTD) 4 2017 4 2017
Capabilities Implementation and Materiel Requirements 1 2015 4 2020
Program Management 1 2015 4 2020
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EJ9 / Maneuver Support Vessel (Light)
(MSV(L))

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

EJ9: Maneuver Support Vessel
(Light) (MSV(L))

-   -   -   10.066 -   10.066 18.586 14.522 -   -     -     43.174

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
The Maneuver Support Vessel (Light) (MSV(L)) is a new start program in FY16.  APE 0603804, Project 526 provided resourcing for FY15 research and development
support to this program".

A. Mission Description and Budget Item Justification
FY16 dollars in the amount of $10.066M support the initiation of the Engineering, Manufacturing, Development (EMD) phase for the Maneuver Support Vessel
(Light)(MSV(L)). The MSV(L) is a non-developmental item (NDI) modified, multifunctional waterborne mobility platform, which will displace the current Landing Craft
Mechanized-8 (LCM-8) with much greater payload and speed while being capable of operating in shallower water (improved draft), and also provide roll through
capability via stern and bow ramps. The MSV(L) will provide a waterborne corridor for movement and maneuver; expeditionary delivery of combat configured equipment,
troops, and logistics, in austere anti-access/area denial environments; and operational capability from ship to shore and along coastal waters, narrow inland water
ways and rivers. It will be capable of transporting multiple combat configured ready-to-fight payloads with crew (i.e. an Abrams tank; two Strykers with bar armor; four
Joint Light Tactical Vehicles (JLTVs) w/trailers; or a Heavy Expandable Mobility Tactical Truck (HEMTT) Load Handling System (LHS) and trailer). It will be able to
operate fully loaded at a speed of 18 knots in Sea State 3 (SS3) conditions, while being survivable (seaworthy) in SS7 conditions. It will be furnished with a subsurface
surveilance device, protection from small arms fire, and two Common Remotely Operated Weapon Stations (CROWS II) for vessel defense and force protection, and
mitigate detection thorough reduction of thermal and acoustic signature. It will move combat configured forces and supplies more efficiently than the vessel it displaces.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Systems Engineering / Program Management
Description: Salaries for Core and Matrix personnel,includes SSEB.

FY 2016 Plans:
Program support for core and matrix personnel

-   -   2.811

Title: Government Furnished Equipment (GFE)
Description: GFE for prototype vessel consist of Command, Control, Communications, Computers, Intelligence, Surveilance and
Reconnaissance (C4ISR); and Remote Weapon Stations (RWS)

FY 2016 Plans:

-   -   1.122
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Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EJ9 / Maneuver Support Vessel (Light)
(MSV(L))

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
GFE for prototype vessel consist of C4ISR and RWS
Title: Engineering and Manufacturing Development (EMD)
Description: EMD contract

FY 2016 Plans:
EMD contract

-   -   5.008

Title: Test
Description: Modeling & Simulation; and Scale modeling testing

FY 2016 Plans:
Modeling & Simulation; and Scale modeling testing

-   -   1.125

Accomplishments/Planned Programs Subtotals -   -   10.066

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• 643804526 Logistics and
Engineer Eq: 643804 526

Logistics and Engineer Adv Dev

2.748 2.602 2.546 -   2.546 4.221 4.389 3.478 3.501   -     23.485

• SSN R03050: MSV Support
Vessel (Light) MSV-L SSN R03050

-   -   -   -   -   -   -   80.701 82.234 Continuing Continuing

Remarks

D. Acquisition Strategy
Full and open competition, down select from paper design proposals to one contractor to build and test one prototype, and inform the Capability Production Document
(CPD) development during the Engineering, Manufacturing, Development (EMD) Phase.  Acquisition Strategy is to award one 10 year contract; 5 years EMD and LRIP
Phase with 5 years Full Rate Production.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EJ9 / Maneuver Support Vessel (Light)
(MSV(L))

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Furnished
Equipment (GFE) MIPR TBD : TBD 0.000 -   -   1.122 Nov 2015 -   1.122   -     1.122   -    

Engineering and
Manufacturing
Development (EMD)

C/FP TBD : TBD 0.000 -   -   5.008 Mar 2016 -   5.008   -     5.008   -    

Subtotal 0.000 -   -   6.130 -   6.130 -   6.130 -  

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Salaries for Core and
Matrix Personnel MIPR Various : Various 0.000 -   -   2.811 Oct 2015 -   2.811 Continuing Continuing   -    

Subtotal 0.000 -   -   2.811 -   2.811   -       -     -  

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Testing Modeling &
Simulation and Scale
Modeling

MIPR NAVSEA Carderock :
West Bethesda, MD 0.000 -   -   1.125 Mar 2016 -   1.125   -     1.125   -    

Subtotal 0.000 -   -   1.125 -   1.125 -   1.125 -  

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   -   10.066 -   10.066   -       -     -  

Remarks
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EJ9 / Maneuver Support Vessel (Light)
(MSV(L))
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
EJ9 / Maneuver Support Vessel (Light)
(MSV(L))

Schedule Details

Start End
Events Quarter Year Quarter Year

Salaries for Core and Matrix Support 1 2016 4 2018
Engineering and Manufacturing Development 2 2016 4 2018
Government Furnished Equipment 1 2016 4 2016
Test Modeling & Simulation and Scale Modeling 2 2016 4 2018
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H01 / Combat Engineer Eq Ed

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

H01: Combat Engineer Eq Ed -   2.099 1.038 1.139 -   1.139 2.503 3.928 3.600 -   Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project supports the Engineering Manufacturing Development (EMD) of military Construction Equipment used in support of horizontal and vertical engineer
construction tasks and to develop a variety of enabling systems that will support and improve mobility for Engineers in the Brigade Combat Teams (BCT) and Combat
Support Brigades (CSB) forces.  This project also supports the EMD of enabling systems to meet critical capabilities of joint interdependence through Air and Ground
Line of Communication and Rapid Tactical Earthmoving repair and construction which increase the operational reach of modular forces.  The BCT and CSB systems
include:  High Mobility Engineer Excavators, Scrapers, Scoop Loaders, Skid Steer Loaders, Dozers, Cranes and Graders. This project will also support the Research
into the Deuce Replacement and the Energy Productivity Study.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Drive Assist
Description: Integrate and demonstrate COTS technologies enhancing CE operations.

FY 2014 Accomplishments:
Development of Robotics Research
FY 2015 Plans:
Focus on the inclusion of referenced technologies for integration on a 120M Grader.  Technology will primarily be COTS
equipment
FY 2016 Plans:
Focus additional reuse of technology from the 120M Grader effort applied to the FOD..

0.250 0.239 0.150

Title: CE Simulators
Description: Labor, software, and hardware simulator development

FY 2014 Accomplishments:
Labor, software, and hardware simulator development

0.300 -   -  

Title: Market Research/R&D Engineering Support
Description: Market Research Survey

0.150 -   -  
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H01 / Combat Engineer Eq Ed

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
FY 2014 Accomplishments:
Conduct market research and documentation preparation for all types of construction equipment.
Title: Operational Efficiency
Description: Improve Operational Efficiency/Reduce Maintenance Time

FY 2015 Plans:
Using Government supplied vehicles (GFE), evaluate new technologies to be developed by private industry to improve the
efficiency or reduce maintenance burden.

-   0.400 -  

Title: Operational Energy/Duty Cycle
Description: Operational Energy/Duty Cycle Monitoring

FY 2014 Accomplishments:
Instrumentation of vehicles in select units to monitor the usage and to establish training and operational usuage of the machine.
This data, once analyzed will be used in requirements development.

1.058 -   -  

Title: System Engineering/Program Management
Description: Program Management

FY 2014 Accomplishments:
Program Management Support of R&D Program for CE
FY 2015 Plans:
Program Management Support of R&D Program for CE
FY 2016 Plans:
Program Management Support of R&D Program for CE

0.341 0.399 0.419

Title: Work Tool Enhancement
Description: Develop prototype systems to provide additional machine capability.  This may include sweepers, buckets, lift
devices, fork enhancements, etc.

FY 2016 Plans:
Investigate the availability and commercial capability of the Family of Skid Steer Loaders (CASE M400 series).   These
attachments include Rock drill, Angle Boom, Roto Tiller, Vibratory Roller, Snow Blower, Dozer Blade, Sand Bagger, Backhoe

-   -   0.170
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H01 / Combat Engineer Eq Ed

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
and Bridge Handling Equipment.  Specific focus will be on attachments which improve the capability to improve the Rapid
Airfield Repair (Vibratory Roller, Roto-tiller, Back-hoe).  The Effort may include purchase/lease of hardware and demonstration of
capacities which will enhance Rapid Airfield Repair.
Title: Machine Product Improvement
Description: Investigate technologies to enhance performance/safety of current systems.  Examples of this may include track slip
detection on the DEUCE, whole vehicle protection, SLEP technology insertion.

FY 2016 Plans:
Utilizing the list of vehicles entering the SLEP process, engage the user community to determine what product improvements are
available to improve performance/component life. Specifically focusing on the DEUCE track slip detection/mitigation.

-   -   0.200

Title: Forced Entry (Airborne/Air Assault) Study/Development
Description: Explore options of using Program of Record systems to meet Forced Entry requirements.

FY 2016 Plans:
Investigate the possibility of adapting the BHL for the Air Assault role.  Also, research possible material solutions for the ERACC
IV capability.

-   -   0.200

Accomplishments/Planned Programs Subtotals 2.099 1.038 1.139

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• High Mobility Engineer Excavator

I: High Mobility Engineer Excavator I
21.465 -   2.656 -   2.656 1.771 -   -   -     -     25.892

• Grader, Mtzd, Hvy:
Grader, Mtzd, Hvy

2.000 5.827 5.903 -   5.903 1.770 -   -   -     -     15.500

• Hydraulic Excavator:
Hydraulic Excavator

17.001 4.938 -   -   -   -   -   -   -     -     21.939

• Plant, Asphalt Mixing:
Plant, Asphalt Mixing

-   0.667 0.984 -   0.984 -   -   -   -     -     1.651

• Tractor Full Tracked, Med T-9:
Tractor Full Tracked, Med T-9

28.828 34.071 27.156 -   27.156 -   -   -   -     -     90.055



UNCLASSIFIED

PE 0604804A: Logistics and Engineer Equipment - Eng D... UNCLASSIFIED
Army Page 23 of 90 R-1 Line #99

Exhibit R-2A, RDT&E Project Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H01 / Combat Engineer Eq Ed

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• All Terrain Cranes:
All Terrain Cranes

2.613 4.938 16.750 -   16.750 66.349 10.771 17.789 42.306 Continuing Continuing

• Scraper, Earthmoving:
Scraper, Earthmoving

36.078 14.926 26.125 -   26.125 16.661 28.948 -   -     -     122.738

• ERACC 4: ERACC IV -   2.741 2.531 -   2.531 -   -   -   -     -     5.272
• ERACC 1: ERACC I SSA -   2.378 -   -   -   -   -   -   -     -     2.378
• ERACC 2: ERACC 2 EE 5.000 8.365 -   -   -   -   -   -   -     -     13.365

• ERACC 3: ERACC III METL -   1.440 -   -   -   -   -   -   -     -     1.440
• Const Equip ESP: SLEP 16.088 15.933 19.640 -   19.640 31.695 31.426 41.537 41.805 Continuing Continuing

Remarks

D. Acquisition Strategy
Conduct research, development, and investigations on future Construction Equipment (CE) and identify the path forward for programs to be transitioned for PEO
program management.  Identify technical advancements that can improve reliability, survivability, transportability, availability, maintainability and reduce the logistical
footprints for future CE equipment.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H01 / Combat Engineer Eq Ed

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SBIR+STIR TBD TACOM : Warren,
Michigan 0.167 -   -   -   -   -     -     0.167   -    

Subtotal 0.167 -   -   -   -   -   -   0.167 -  

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

System Pre-Award
requirements, KPP,
selection criteria
development, Testing of
systems

Various TACOM & TARDEC :
Warren, MI 1.675 -   -   -   -   -     -     1.675   -    

Development of Drive
Assist for Combat
Engineer

Various TBD : TBD 1.933 0.250 Mar 2014 0.239 0.150 Mar 2016 -   0.150   -     2.572 Continuing

Design armor kits for
Combat Engineer Various TARDEC : Warren,

MI 5.995 -   -   -   -   -     -     5.995 Continuing

Development of Simulator Various PEO Stricom : PEO,
Stricom, Olrando, FL 8.683 0.300 Apr 2014 -   -   -   -     -     8.983 Continuing

Hazard Clearance at
Speed TBD TARDEC : Warren,

Michigan 0.001 -   -   -   -   -     -     0.001   -    

Forced Entry: (Airborne/
Air Assault) Study/
Development

TBD TARDEC : Warren,
MI 9.256 -   -   0.200 Mar 2016 -   0.200   -     9.456 Continuing

Market Research TBD TARDEC : Warren,
Michigan 0.040 0.149 Mar 2014 -   -   -   -     -     0.189   -    

Work Tool Enhancement Various Various : Various 0.000 -   -   0.170 Mar 2016 -   0.170   -     0.170   -    
Machine Product
Improvement TBD Caterpillar : Illinois 0.000 -   -   0.200 Jun 2016 -   0.200   -     0.200   -    

Subtotal 27.583 0.699 0.239 0.720 -   0.720 -   29.241   -    
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H01 / Combat Engineer Eq Ed

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

System Engineering/
Program Management MIPR TARDEC/TACOM :

Warren, Michigan 0.503 0.413 Dec 2013 0.399 Dec 2014 0.419 Dec 2015 -   0.419   -     1.734   -    

Subtotal 0.503 0.413 0.399 0.419 -   0.419 -   1.734 -  

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Operational Efficiency MIPR
TARDEC, Warren,
Michigan : TARDEC,
Warren, Michigan

0.022 -   0.400 -   -   -     -     0.422   -    

Operational Energy/Duty
Cycle Monitoring MIPR TARDEC & ATC :

Warren, Michigan 0.000 0.987 Jun 2014 -   -   -   -     -     0.987   -    

Non Nuclear Soil Density
Set Testing TBD TARDEC : Warren,

MI 0.050 -   -   -   -   -     -     0.050   -    

Subtotal 0.072 0.987 0.400 -   -   -   -   1.459 -  

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 28.325 2.099 1.038 1.139 -   1.139 -   32.601   -    

Remarks
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H01 / Combat Engineer Eq Ed
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H01 / Combat Engineer Eq Ed

Schedule Details

Start End
Events Quarter Year Quarter Year

Drive Assist 1 2012 4 2021
Simulator Development for Construction Equipment 1 2012 4 2014
Force Entry: HMEE Type II, Grader, ERACC & Loader Type I Study/Development 1 2012 4 2017
Market Research 1 2013 4 2014
System Engineer/Program Support 1 2013 4 2021
Operational Efficiency 1 2013 4 2021
Operational Energy/Duty Cycle Monitoring 1 2013 4 2015
Mine Clearing Armor Protection 1 2019 4 2021
Work Tool Enhancement 2 2016 4 2016
Machine Product improvement 3 2016 4 2021



UNCLASSIFIED

PE 0604804A: Logistics and Engineer Equipment - Eng D... UNCLASSIFIED
Army Page 28 of 90 R-1 Line #99

Exhibit R-2A, RDT&E Project Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H02 / Tactical Bridging - Engineering
Development

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

H02: Tactical Bridging -
Engineering Development

-   23.552 6.988 11.619 -   11.619 6.699 2.207 7.338 5.956 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project supports the engineering and manufacturing development and transition to procurement of Future Force Bridge Systems and support equipment. Funding
supports the Engineering and Manufacturing Development phases of the Joint Assault Bridge (JAB) and Line of Communication Bridge (LOCB). This project also funds
efforts to upgrade and modernize the bridging fleet through the development of new systems (Bridge Supplemental Set, Structural Health Monitoring, Stryker Launched
Assault Bridge) and enhancement of existing systems (weight class upgrades/up-ratings).

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Joint Assault Bridge (JAB) Development and Testing
Description: JAB Development and Testing

FY 2014 Accomplishments:
Developmental Testing of the JAB
FY 2015 Plans:
JAB Testing
FY 2016 Plans:
Operational Testing and Live Fire Testing of the JAB

10.627 0.900 5.600

Title: Rapidly Emplaced Bridge System (REBS) Auto Launch-Retrieve with the Common Bridge Transporter (CBT)
Description: Development, integration, and testing of REBS Auto Launch-Retrieve with the CBT

FY 2014 Accomplishments:
Completion of the development and integration of the REBS Auto Launch-Retrieve capability with the CBT
FY 2016 Plans:
Testing of the REBS Auto Launch-Retrieve capability with the CBT

1.500 -   0.500

Title: Line of Communication Bridge (LOCB) Development and Testing
Description: Prototype development and developmental and operational testing of the LOCB

10.500 5.892 4.000
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H02 / Tactical Bridging - Engineering
Development

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
FY 2014 Accomplishments:
LOCB Development and Testing
FY 2015 Plans:
Continuation of testing of the LOCB System
FY 2016 Plans:
Completion of testing of the LOCB System
Title: Structural Health Monitoring System
Description: Develop and integrate a passive method to collect mobile military bridge system usage and health data and provide
that information back to the user for informed decision making.  System is targeted for use on the JAB, REBS, Dry Support Bridge
(DSB), and LOCB and will reduce the requirement for in-field inspections.

FY 2014 Accomplishments:
Development of the Structural Health Monitoring system
FY 2015 Plans:
Continued development of the Structural Health Monitoring system
FY 2016 Plans:
Continued development and testing of the Structural Health Monitoring system

0.750 0.150 0.250

Title: Bridge Supplemental Set (BSS)
Description: Develop a multi-functional, consolidated engineering set consisting of an anchorage system, access/egress traction
improvement matting, power generation, tools, and a float bridge protection device.  The BSS is targeted for use with multiple
tactical bridging systems to include the LOCB, IRB, and the DSB.  It will also increase the capability of the MRBC.

FY 2014 Accomplishments:
BSS Development
FY 2015 Plans:
Continuation of BSS Development

0.175 0.046 -  

Title: Bridging Weight Classification Upgrades -   -   1.269
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H02 / Tactical Bridging - Engineering
Development

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Description: Investigate, analyze, and test solutions to increase the weight class (MIlitry Load Classification or MLC) of existing
bridges to support the future, heavier, force.  Developing solutions using existing bridges will eliminate the need to procure new
bridges to support the future force.

FY 2016 Plans:
Begin investigation of solutions to increase the MLC of the Armored Vehicle Launch Bridge (AVLB)

Accomplishments/Planned Programs Subtotals 23.552 6.988 11.619

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPA-3, MX0100: OPA3, MX0100 8.188 -   9.822 -   9.822 11.773 16.610 20.876 25.043 Continuing Continuing
• OPA-3, G06520: OPA-3, G06520 -   -   4.959 -   4.959 3.965 4.956 3.965 -     -     17.845
• OPA-3, MA4504: OPA-3, MA4504 10.442 7.358 7.000 -   7.000 8.866 8.244 3.920 3.965 Continuing Continuing
• WTCV, GZ3001: WTCV, GZ3001 2.002 39.362 33.455 -   33.455 85.478 119.040 168.281 188.193 Continuing Continuing
Remarks

D. Acquisition Strategy
RDT&E efforts to support testing and follow-on production.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H02 / Tactical Bridging - Engineering
Development

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Support MIPR Various : Various 0.000 2.987 Mar 2014 1.523 1.000 Apr 2016 -   1.000 Continuing Continuing   -    
Subtotal 0.000 2.987 1.523 1.000 -   1.000   -       -     -  

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

JAB Development C/FFP
DRS/GDLS : Saint
Louis, MO/Sterling
Hts, MI

50.652 -   -   -   -   -   Continuing Continuing Continuing

LOCB Development MIPR
Rock Island Arsenal
(RIA) : Rock Island,
IL

11.010 6.485 Mar 2014 -   -   -   -   Continuing Continuing Continuing

Bridge Supplemental Set MIPR TBD : TBD 0.000 0.050 Jun 2014 0.050 May 2015 -   -   -     -     0.100   -    
Structural Health
Monitoring MIPR TARDEC : Warren,

MI 0.000 0.750 Jun 2014 0.100 May 2015 0.150 Apr 2016 -   0.150   -     1.000   -    

REBS Auto Launch-
Retrieve SS/FFP TBD : TBS 0.000 1.500 Aug 2014 -   -   -   -     -     1.500   -    

Bridging Weight
Classification Upgrades TBD TBD : TBD 0.000 -   -   0.519 Apr 2016 -   0.519   -     0.519   -    

Subtotal 61.662 8.785 0.150 0.669 -   0.669   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government In-House MIPR TACOM : Warren, MI 8.100 -   -   -   -   -   Continuing Continuing Continuing
Subtotal 8.100 -   -   -   -   -     -       -       -    
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H02 / Tactical Bridging - Engineering
Development

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

JAB Testing MIPR
Aberdeen Proving
Grounds (APG) :
APG, Maryland

2.541 9.780 Feb 2014 0.900 5.550 Apr 2016 -   5.550 Continuing Continuing Continuing

REBS Testing (Auto
Launch-Retrieve) MIPR

Aberdeen Proving
Grounds (APG) :
APG, MD

1.100 -   -   0.400 Apr 2016 -   0.400   -     1.500   -    

LOCB Testing MIPR ATEC : Aberdeen,
MD 4.800 2.000 May 2014 4.415 May 2015 4.000 Apr 2016 -   4.000   -     15.215   -    

Subtotal 8.441 11.780 5.315 9.950 -   9.950   -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 78.203 23.552 6.988 11.619 -   11.619   -       -       -    

Remarks
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H02 / Tactical Bridging - Engineering
Development
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H02 / Tactical Bridging - Engineering
Development

Schedule Details

Start End
Events Quarter Year Quarter Year

JAB Development and Testing 2 2012 4 2018
LOCB Development and Testing 2 2012 4 2016
REBS Auto Launch-Retrieve 3 2012 4 2016
Bridge Supplemental Set 2 2014 4 2016
Structural Health Monitoring Project 2 2014 4 2016
Bridging Weight Classification Upgrades 3 2016 4 2018
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H14 / Materials Handling Equipment - Ed

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

H14: Materials Handling
Equipment - Ed

-   0.288 0.283 0.628 -   0.628 1.166 0.751 0.630 0.641 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project supports engineering, manufacturing, and development of Material Handling Equipment (MHE) including Rough Terrain Forklifts, Container Handling
Equipment, and other cargo handling related items to enable Combat Service Support units to rapidly and efficiently move and deliver critical supplies worldwide to the
Soldier.  Efforts performed under this project include conducting market research, supporting operational requirements identification and validation, conducting trade
studies, generating life cycle cost estimates, performing system engineering, developing performance specifications, conducting pre-production test and evaluation, and
preparing program management and acquisition documents.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Material Handling Equipment (MHE) System Improvement
Description: System Improvements for Light Capability Rough Terrain Forklift (LCRTF) for Tactical Operations

FY 2014 Accomplishments:
Integrate and test add-on hardware for reliable cold starting.
FY 2015 Plans:
Investigate lightweight armor solution for LCRTF

0.155 0.207 -  

Title: Material Handling Equipment (MHE) Armor Kits
Description: Lightweight Armor for All Terrain Lifter Army System (ATLAS) II

FY 2014 Accomplishments:
Conduct evaluation of armor solution at test-site for both performance and survivability

0.133 -   -  

Title: Investigate high-speed towing for LCRTF
Description: Investigate high-speed towing for LCRTF

FY 2015 Plans:
LCRTF high-speed towing development

-   0.076 -  

Title: Platform Safety -   -   0.330
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H14 / Materials Handling Equipment - Ed

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Description: Research and Demonstrate technologies which would enhance and improve the safe operation of Material Handling
Equipment to include sensors and cameras.

FY 2016 Plans:
Integrate technologies onto a Rough Terrain Container Handler (RTCH) which would help the driver be aware of obstacles.
Title: Work Tool Enhancement
Description: Develop prototype systems to provide additional machine capability.  This may include sweepers, buckets, lift
devices, fork enhancements, etc.

FY 2016 Plans:
Finalize the instructions and documentation for the ATLAS 8 foot Fork and Light Capacity Rough Terrain Fortlikft (LCRTF) Vertical
Lift Attachment.

-   -   0.298

Accomplishments/Planned Programs Subtotals 0.288 0.283 0.628

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPA M41200: Rough

Terrain Container Handler
1.250 -   -   -   -   -   -   -   -     -     1.250

• OPA M41800: All Terrain
Lifting Army System

2.500 -   -   -   -   -   -   -   -     -     2.500

• OPA G41002: Light Capacity
Rough Terrain (LCRT) Forklift

7.517 14.327 27.982 -   27.982 17.843 18.199 18.555 17.916 Continuing Continuing

Remarks

D. Acquisition Strategy
Develop specifications for LCRTF improvements, award contracts to produce test items for production verification testing. Testing LCRTF improvements to be performed
using Army test facilities.  Design lightweight armor solution for ATLAS using U.S. Army TARDEC's Center for Ground Vehicle Development and Integration.  Test
armored ATLAS at Aberdeen Proving Ground, MD. Procure RTCH Sling Load Attachment, obtain safety confirmation and conduct user demonstrations to valid
requirements.  Develop additional capabilities for existing systems such as the LCRFT, RTCH and ATLAS.  Award contracts with vehicle or attachment/technology
OEMs to integrate existing commercial attachments/technologies onto the platforms to improve operator function and system usefulness.  Testing will be conducted at
Aberdeen Proving Grounds, MD.
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H14 / Materials Handling Equipment - Ed

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H14 / Materials Handling Equipment - Ed

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SBIR + STTR TBD TBD : TBD 0.032 -   -   -   -   -     -     0.032   -    
Subtotal 0.032 -   -   -   -   -   -   0.032 -  

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

MHE Training Aids SS/FFP Kalmar Rt : Cibolo,
TX 2.555 -   -   -   -   -   Continuing Continuing Continuing

System Improvements
for LCRTF for Tactical
Operations

Various TARDEC : Warren,
MI 0.200 -   0.207 -   -   -     -     0.407   -    

Lightweight Armor for
ATLAS II MIPR TARDEC : Warren,

MI 0.350 -   -   -   -   -     -     0.350   -    

Sling Load Attachment for
RTCH C/FFP Kalmar RT Center :

Cibolo, TX 0.100 -   -   -   -   -     -     0.100   -    

Platform Safety SS/FFP Contract : Texas 0.000 -   -   0.330 Mar 2016 -   0.330   -     0.330   -    
Work Tool Enhancement SS/FFP TACOM : Michigan 0.000 -   -   0.298 Mar 2016 -   0.298   -     0.298   -    

Subtotal 3.205 -   0.207 0.628 -   0.628   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

System Improvements
for LCRTF for Tactical
Operations

MIPR TARDEC : Warren,
MI 0.055 -   -   -   -   -     -     0.055   -    

Lightweight Armor for
ATLAS II MIPR TARDEC : Warren,

MI 0.110 -   -   -   -   -     -     0.110   -    

Subtotal 0.165 -   -   -   -   -   -   0.165 -  
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H14 / Materials Handling Equipment - Ed

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Lightweight Armor for
ATLAS II TBD TBD : TBD 0.000 0.133 Jan 2014 -   -   -   -     -     0.133   -    

System Improvements
for LCRTF for Tactical
Operations

TBD TBD : TBD 0.250 0.155 -   -   -   -     -     0.405   -    

Investigate high speed
towing for LCRTF TBD TBD : TBD 0.000 -   0.076 -   -   -     -     0.076   -    

Subtotal 0.250 0.288 0.076 -   -   -   -   0.614 -  

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 3.652 0.288 0.283 0.628 -   0.628   -       -       -    

Remarks
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H14 / Materials Handling Equipment - Ed
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
H14 / Materials Handling Equipment - Ed

Schedule Details

Start End
Events Quarter Year Quarter Year

Design and test LCRTF air drop configuration package 3 2013 4 2019
Integrate and test LCRTF cold weather start kit 1 2014 4 2019
Investigate alternative armor solution for ATLAS II 1 2013 3 2014
Conduct evaluation of armor solution at test-site for ATLAS II 3 2014 4 2014
LCRTF Lightweight armor development 3 2015 4 2018
LCRTF high speed towing development 2 2015 4 2019
Platform Safety 2 2016 3 2017
Work Tool Enhancement 2 2016 2 2017
MHE System Replacement Market Survey 1 2017 4 2021
Investigate MHE Attachments 1 2019 4 2021
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L39 / Field Sustainment Support Ed

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

L39: Field Sustainment Support
Ed

-   1.729 1.687 1.849 -   1.849 4.156 3.219 2.308 3.078 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project supports the Engineering and Manufacturing Development (EMD) of critical capabilities for cargo aerial delivery for identified theater distribution and
services capability gaps, improve unit sustainability, and increase combat effectiveness. Project supports the demonstration of engineering development models and
Type Classification of cargo parachutes, airdrop containers and other aerial delivery equipment to improve safety, effectiveness, and efficiency of airborne operations.
This project develops critical enablers that support the Quartermaster (QM) Force Transformation Strategy and the Army's Modular Force Capabilities by maintaining
readiness through fielding and integrating new equipment. This project also ensures Army Expeditionary Forces are capable of rapid deployment by providing aerial
delivery initiatives. These reduce sustainment requirements, related Combat Support/Combat Service Support (CS/CSS), lift demands, the combat zone footprint, and
costs for logistical support.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Advanced Low Velocity Airdrop System (ALVADS) - Light and Heavy
Description: ALVADS - Light and Heavy are capable of airdrop operations at an altitude down to 750-ft Above Ground Level
(AGL) for ALVADS-L and 975-ft AGL for ALVADS-H, while retaining the objective altitude of 500-ft AGL for both with increased
aircraft survivability, and improved accuracy. Light-Gross rigged weight of 2,520-22,000 lbs and Heavy-Gross rigged weight of
22,001-42,000 lbs.

FY 2014 Accomplishments:
Transitioned ALVADS program into Engineering and Manufacturing Development (EMD) and continued Design Validation (DV)
testing on military aircraft at Yuma Proving Ground.
FY 2015 Plans:
Complete DV. Down select to technically mature ALVADS assets for Developmental Testing (DT). Initiate DT.
FY 2016 Plans:
Conduct and complete DT and initiate Operational Testing (OT).

1.489 1.687 1.849

Title: Low Cost Aerial Delivery System (LCADS)
Description: LCADS is a modular suite of low cost, expendable parachute/container air items that can be used in lieu of current
low and high velocity systems. System includes a low-cost container, high-velocity parachute (70-90 Feet Per Second (FPS)) and
low velocity parachute (less than 28.5 FPS). System is compatible with US Air Force Aircraft (USAF A/C) and aerial port handling

0.240 -   -  
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L39 / Field Sustainment Support Ed

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
equipment. LCADS is a proven means to execute critical resupply missions without having to place soldiers and ground vehicle
convoys on the road.

FY 2014 Accomplishments:
Completed Preplanned Product Improvement (P3I) testing. Low Cost Low Altitude/High Velocity (LCLA/HV) flight testing.

Accomplishments/Planned Programs Subtotals 1.729 1.687 1.849

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• MA7806: Precision

Airdrop, OPA 3, MA7806
9.500 4.778 2.890 -   2.890 1.930 2.191 2.197 2.240 Continuing Continuing

• 643804 K39: Field Sustainment
Support AD, 643804 K39

2.088 0.534 1.875 -   1.875 2.856 2.453 2.531 1.886 Continuing Continuing

Remarks

D. Acquisition Strategy
Accelerate product development and testing to transition into production.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L39 / Field Sustainment Support Ed

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Management
Support Various PM FSS, Natick :

Natick, MA 2.810 0.757 Mar 2014 0.382 0.400 -   0.400   -     4.349 Continuing

SBIR+STTR TBD Various : Various 0.129 -   -   -   -   -     -     0.129   -    
Subtotal 2.939 0.757 0.382 0.400 -   0.400 -   4.478   -    

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

ACPRS Various PM FSS, Natick :
Various 3.943 -   -   -   -   -     -     3.943   -    

ALVADS-L&H Various Various : Various 14.216 0.389 Jul 2014 0.505 0.600 -   0.600   -     15.710 Continuing
JPADS P3I Various Various : Various 5.870 -   -   -   -   -     -     5.870 Continuing
LCADS P3I efforts Various Various : Various 0.966 -   -   -   -   -     -     0.966 Continuing
EHLSCDS Various Various : Various 0.000 -   -   0.100 -   0.100   -     0.100   -    

Subtotal 24.995 0.389 0.505 0.700 -   0.700 -   26.589   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

LCADS Various
Yuma Proving
Ground (YPG), AZ,
AEC : AZ

9.897 0.183 Mar 2014 -   -   -   -     -     10.080 Continuing

JPADS P3I Various
Yuma Proving
Ground, AZ : Yuma,
AZ

0.951 -   -   -   -   -     -     0.951   -    

JPADS 10K OT Various GSA : GSA 0.936 -   -   -   -   -     -     0.936 Continuing

ALVADS-L&H Various YPG, AZ/ OTC, NC :
YPG, AZ/ OTC, NC 4.136 0.400 Jul 2014 0.800 0.749 -   0.749   -     6.085 Continuing
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L39 / Field Sustainment Support Ed

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 15.920 0.583 0.800 0.749 -   0.749 -   18.052   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 43.854 1.729 1.687 1.849 -   1.849 -   49.119   -    

Remarks
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PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L39 / Field Sustainment Support Ed
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R-1 Program Element (Number/Name)
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Equipment - Eng Dev

Project (Number/Name)
L39 / Field Sustainment Support Ed

Schedule Details

Start End
Events Quarter Year Quarter Year

Complete Advanced Low Velocity Airdrop System L&H (ALVADS) DV Testing 4 2014 3 2015
Conduct Developmental Testing/Operational Testing DT/OT on ALVADS-L&H 4 2015 2 2017
Milestone C ALVADS 4 2017 4 2017
Fabricate EHLSCDS test assets 3 2016 3 2016
Conduct DT and OT for EHLSCDS 3 2016 2 2017
Complete Milestone C/TC STD on EHLSCDS 1 2018 1 2018
Conduct DV on SADE Rotary A/C Auto Hookup 1 2018 2 2018
Conduct DT on SADE Rotary A/C Auto Hookup 1 2019 3 2019
Conduct OT on SADE Rotary A/C Auto Hookup 4 2019 1 2021
Conduct Milestone C on SADE A/C Auto Hookup 1 2020 1 2020
JPADS Block I upgrade DT and OT 4 2018 2 2020
JPADS Block I Milestone C 4 2020 4 2020
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L41 / Water And Petroleum Distribution - Ed

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

L41: Water And Petroleum
Distribution - Ed

-   2.508 3.193 4.038 -   4.038 8.669 5.256 4.645 4.645 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project provides all services with ample supply of clean fuel and water.  The Army has the mission to supply fuel for all land-based forces, including the Marines
and the Air Force, and must supply bulk drinking water to the Soldiers.  These Engineering and Manufacturing Development programs enable the Army to improve
maneuver sustainment operations to meet the demands of the Stryker Brigade Combat Teams and the Future Force.  The mission includes receiving and transferring
petroleum from trucks, ships, pipelines and permanent and temporary storage facilities; moving petroleum from storage to and within corps and division areas; fuel
quality surveillance testing; and dispensing in support of tactical operations, including rapid refueling of aircraft.  The mission covers purification, storage, distribution,
and quality control of water.  The Army cannot fight without clean fuel and water.  These Research and Development (R&D) missions support the development and
enhancement of rapidly deployed Petroleum and Water equipment which enables the Army to achieve its vision by providing a highly mobile and self-sustaining system
in hostile joint operations areas.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: 3K Tactical Water Purification System (TWPS).
Description: Funding is provided for the following effort

FY 2014 Accomplishments:
Design, fabricate and test 3K TWPS in a International Standard Organization (ISO) shelter.  Develop a design for system strainer
and identify a possible back-up high pressure pump.
FY 2016 Plans:
Start fabrication of prototype 3K TWPS.  Start development of Level II Technical Data Package (TDP).  Complete Critical Design
Review (CDR) in support of the prototype.

1.138 -   1.025

Title: Integration of component level improvements at the system level for the Fuel System Supply Point (FSSP).
Description: Funding is provided for the following effort

FY 2014 Accomplishments:
Finalize the technical manuals and technical data package (drawing package).  The technical data package will allow the Army to
competitively procure the common pump in the future.  Complete testing.

0.500 -   -  

Title: Expeditionary Water Packaging System (EWPS). 0.440 0.311 -  
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Description: Funding is provided for the following effort

FY 2014 Accomplishments:
Prepare Material Development Decision (MDD) and initiate preparation of Milestone C program documentation.  Evaluate a
commercial automated packaging system from Conteno Corp, finalize Purchase Description (PD) and prepare Request for
Proposal (RFP).
FY 2015 Plans:
Finalize and staff Milestone C program documents; Release Request for Proposal (RFP) and hold a Source Selection Evaluation
Board (SSEB) to award EWPS production contract.
Title: Modular Tactical Retail Refueling System (MTRRS)
Description: Funding is provided for the following effort.

FY 2014 Accomplishments:
Prepare documentation for Milestone C.  Develop Computer-Aided Design models for Finite Element Analysis of stress.  Prepare
Systems Engineering Plan.  Secure MDD decision.
FY 2015 Plans:
Initiate test, technical manuals and technical data package (drawing package).  The technical data package will allow the Army to
competitively procure the MTRRS and initiate prototype testing.
FY 2016 Plans:
Continue prototype testing from FY15.  Refine technical manuals and technical data package (drawing package).  Begin
transistioning technical data to program manager for competitive procurement.  Prepare Milestone C documentation and develop
RFP.

0.430 1.000 0.800

Title: Early Entry Fluid Distribution System (E2FDS).
Description: Funding is provided for the following effort

FY 2015 Plans:
Achieve Milestone B approval.  Release RFP  for Engineering and Manufacturing Development (EMD) contract.  Source Selection
Evaluation Board (SSEB) for EMD contract.  Award EMD contract.
FY 2016 Plans:

-   1.882 2.213
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L41 / Water And Petroleum Distribution - Ed

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Award EMD contract.  Complete initial design of E2FDS.  Initiate the Critical Design Review of the E2FDS prototype.  Initiate
fabrication of prototypes for testing under EMD phase.

Accomplishments/Planned Programs Subtotals 2.508 3.193 4.038

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• 0603804/K41: RDTE, Logistics

and Engineer Equipment
- Advanced Development

2.187 3.543 3.764 -   3.764 4.392 4.773 4.871 4.963 Continuing Continuing

• MA6000: OPA 3, Distribution
Systems, Petroleum & Water

42.288 40.692 35.381 -   35.381 37.949 42.169 39.112 40.843 Continuing Continuing

Remarks

D. Acquisition Strategy
Develop engineering prototypes for the 3K Tactical Water Purification System (3K TWPS), Modular Tactical Retail Refueling System (MTRRS), Early Entry Fluid
Distribution System (E2FDS) and select Non-Development Item (NDI) based on market surveys and proposals from industry.  Based on market research, will award
either competitive or sole source contracts.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L41 / Water And Petroleum Distribution - Ed

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SBIR/STTR TBD TBD : TBD 0.062 -   -   -   -   -     -     0.062   -    
Subtotal 0.062 -   -   -   -   -   -   0.062 -  

Remarks
not applicable

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Water System Capability
Improvements Various TARDEC : Warren,

MI 0.184 -   -   -   -   -     -     0.184 Continuing

FSSP Improvements Various TARDEC : Warren,
MI 3.211 -   -   -   -   -     -     3.211 Continuing

Water Systems Capability
Improvements Various TBD : TBD 0.154 -   -   -   -   -     -     0.154 Continuing

Expeditionary Water
Packaging System
(EWPS)

Various TARDEC : Warren,
MI 0.850 0.110 Feb 2014 0.311 -   -   -     -     1.271 Continuing

3K Tactical Water
Purification System (3K
TWPS)

Various NFESC : Pt.
Hueneme, CA 0.000 0.220 Feb 2014 -   0.150 Oct 2015 -   0.150   -     0.370 Continuing

Early Entry Fluid
Distribution System
(E2FDS)

C/FFP TBD : TBD 0.000 -   0.984 1.800 Mar 2016 -   1.800   -     2.784 Continuing

Modular Tactical Retail
Refueling System
(MTRRS)

MIPR TARDEC : Warren,
MI 1.037 0.360 Mar 2014 0.200 0.350 Mar 2016 -   0.350   -     1.947 Continuing

3K Tactical Water
Purification System (3K
TWPS)

MIPR TARDEC : Warren,
MI 0.000 0.638 Mar 2014 -   0.706 Oct 2015 -   0.706   -     1.344 Continuing

Subtotal 5.436 1.328 1.495 3.006 -   3.006 -   11.265   -    



UNCLASSIFIED

PE 0604804A: Logistics and Engineer Equipment - Eng D... UNCLASSIFIED
Army Page 52 of 90 R-1 Line #99

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
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L41 / Water And Petroleum Distribution - Ed

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Fuel System Supply Point
(FSSP) Various TARDEC : Warren,

MI 0.501 0.480 Feb 2014 -   -   -   -     -     0.981 Continuing

Early Entry Fluid
Distribution System
(E2FDS)

MIPR TBD : TBD 0.000 -   0.898 0.382 Oct 2015 -   0.382   -     1.280 Continuing

Expeditionary Water
Packaging System
(EWPS)

Various TARDEC : Warren,
MI 0.100 -   -   -   -   -     -     0.100 Continuing

Contingency Based
Infrastructure (CBI) SS/FFP PEO, CS&CSS, PM,

CBI : Warren, MI 0.284 -   -   -   -   -     -     0.284   -    

Subtotal 0.885 0.480 0.898 0.382 -   0.382 -   2.645   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Fuel System Supply Point
(FSSP) MIPR YUMA : Yuma, AZ 0.650 -   -   -   -   -     -     0.650   -    

Expeditionary Water
Packaging system (EWPS) Various TARDEC : Warren,

MI 0.255 0.300 Mar 2014 -   -   -   -     -     0.555 Continuing

Expeditionary Water
Packaging System
(EWPS)

Various NFESC : Port
Hueneme, CA 0.300 0.100 Dec 2013 -   -   -   -     -     0.400   -    

3K Tactical Water
Purification System (3K
TWPS)

MIPR TARDEC : Warren,
MI 0.000 0.300 Feb 2014 -   0.200 Oct 2015 -   0.200   -     0.500 Continuing

Modular Tactical Retail
Refueling System
(MTRRS)

Various Yuma : Yuma
Proving Ground, AZ 0.000 -   0.800 0.450 Mar 2016 -   0.450   -     1.250 Continuing

Subtotal 1.205 0.700 0.800 0.650 -   0.650 -   3.355   -    
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L41 / Water And Petroleum Distribution - Ed

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 7.588 2.508 3.193 4.038 -   4.038 -   17.327   -    

Remarks
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R-1 Program Element (Number/Name)
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Equipment - Eng Dev

Project (Number/Name)
L41 / Water And Petroleum Distribution - Ed

Schedule Details

Start End
Events Quarter Year Quarter Year

Modular Tactical Retail Refueling System (MTRRS) 1 2014 4 2017
Fuel System Supply Points (FSSPs) Common Pumps 4 2012 4 2014
Expeditionary Water Packaging System (EWPS) 1 2011 4 2015
Early Entry Fluid Distribution System (E2FDS) 1 2015 4 2018
3K Tactical Water Purification System (3K TWPS) 4 2015 4 2019
Bulk Fuels Storage Module (BFSM) 1 2017 4 2018
Army Fuels Automated Management System (AFAMS) 1 2017 4 2019
Water Bison 1 2018 4 2018
Waste Water/Water Recycle Systems 1 2019 4 2021
Water From Air 3 2019 4 2021
Petroleum Test Kit (PTK) 1 2020 4 2021
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L43 / ENGINEER SUPPORT EQUIPMENT -
ED

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

L43: ENGINEER SUPPORT
EQUIPMENT - ED

-   -   0.575 1.246 -   1.246 1.259 1.260 1.766 0.666 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Not applicable for this item.

A. Mission Description and Budget Item Justification
This project supports development, demonstration, testing and evaluation within the Combat Engineer and Construction Support Equipment arena. These items
include critical life support equipment such as diving, fire fighting, fire suppression, urban operations, breathable air compressors, and emergency and recovery sets
along with engineer safety and special unit support equipment.  The Combat Engineer and Construction equipment consists of the Surveying, Firefighting Individual
Requirements Equipment Support (FIRES), Urban Search and Rescue (USR), Fire Protection Equipment Type I, II and III, Tactical Fire Fighting Truck Tools (TFTT),
Family of Electrical Personal Protective Equipment (FoEPPE) Family of Power Utility Kits (FoPUK), Distribution Utility Construction Kits (DUCT) and Soldier Portable
Kits, Lineman's Tool Kit, Concrete and Masonry, Electricians, Plumbers, Pipefitters, Family of Light Sets (FoLS), Diving Equipment, Surface Swimmer Support Sets,
Surface Supplied Diving Set, procurement of new Technical/Special Tools, Pioneer Support Set, and the Pioneer Land Clearing and Building Erection Set.  Funding
will support the procurement of market samples and testing for Soldier Portable SKO, and critical life support equipment such as the Deep Sea Set, Underwater
Construction Set, Closed Circuit Scuba Set, Supervisor Propulsion Emergency and Recovery SCUBA (SPEaRS), Divers' Supplemental Issue Set(DSIS), Vertical Skills
Engineer Construction Kit (VSECK), and Family of Boats and Motors (FOBAM). All of these programs are in the Engineering and Manufacturing Development Phase.

BUDGET ITEM JUSTIFICATION: These systems provide state-of-the-art deployable, critical life support and combat engineer and construction equipment along with
engineer safety and special unit support equipment supporting the joint warfighter.  These programs will minimize transportation requirements and reduce the logistical
footprint by eliminating obsolete equipment and reducing the number of programs. Funding shall allow for development of dual use systems that support wartime use
by soldiers to include Special Forces and peacetime operations that include national disaster relief and homeland security operations.  Much of this equipment has an
inherent short Economic Useful Life (EUL). Investments used to revise, update and obtain equipment within this portfolio has resulted in reductions in footprint, and
increases in safety, effectiveness, and readiness.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Family of Boats and Motors (FOBAM)
Description: Development of various Assault Boats and Outboard Motors

FY 2015 Plans:

-   0.525 0.180
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Purchase and Test the Rigid Inflatable Boat
FY 2016 Plans:
Support for logistics support plans and Full Rate Production Decision (Milestone C, Type Classification, Full Material Release)
Title: Supervisory Propulsion, Emergency and Recovery Set (SPEARS)
Description: Market Research for the SPEARS

FY 2015 Plans:
Market Research

-   0.050 -  

Title: Engineering and Quality Assurance
Description: Engineering and Quality Assurance of engineering SKOs

FY 2016 Plans:
Engineering Spt- 75K for Boats, Motors, Diving; 200K for Soldier Portable
QA Support- 25K for Boats, Motors, Diving; 100K for Soldier Portable

-   -   0.400

Title: Vertical Skills Engineer Construction Kit (VSECK)
Description: Research, Development, and Testing of Vertical Skills Engineer Construction Kit (VSECK)

FY 2016 Plans:
Procure market samples for Type 1 through Type 6 kits

-   -   0.406

Title: Support for Requirements Generation
Description: Support for Requirements Generation of Future SKOs

FY 2016 Plans:
Document Development Supporting Fututre Requirements SKOs

-   -   0.260

Accomplishments/Planned Programs Subtotals -   0.575 1.246
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPA 3 ML5325: OPA 3
ML5325, Items Less than

$5.0M (Engineering Support)

5.859 20.090 0.595 -   0.595 -   -   -   -   Continuing Continuing

• OPA 3 R70001: OPA 3
R70001, Family of Engineering
Combat and Construction Sets

38.141 41.967 34.544 -   34.544 31.272 32.667 34.796 28.612 Continuing Continuing

• OPA 3 R12001: OPA 3 R12001,
Family of Boats and Motors

-   -   8.429 -   8.429 3.224 4.348 6.019 7.620   -     29.640

• OPA 3 R07005: OPA 3 R07005,
Family of Diver Support Equipment

-   -   0.446 -   0.446 -   -   -   -     -     0.446

• OPA 3 W01103: OPA 3
W01103, Protective Systems

-   -   0.248 -   0.248 1.761 1.647 1.707 -     -     5.363

Remarks

D. Acquisition Strategy
Progression of Programs will be developed by the completion of the Initial Capabilities Document, Capability Development Document, Capability Production Document,
and Description For Purchase continuing into Low Rate Initial Production. Modernization and Optimization of existing tools and testing of market samples will progress
from Engineering and Manufacturing Development (EMD) and transition into production.

E. Performance Metrics
N/A



UNCLASSIFIED

PE 0604804A: Logistics and Engineer Equipment - Eng D... UNCLASSIFIED
Army Page 59 of 90 R-1 Line #99

Exhibit R-3, RDT&E Project Cost Analysis: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L43 / ENGINEER SUPPORT EQUIPMENT -
ED

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SBIR/STTR TBD Various : Various 0.033 -   -   -   -   -     -     0.033   -    
Subtotal 0.033 -   -   -   -   -   -   0.033 -  

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Rigid Inflatable Boats test
articles C/FP TBS : TBS 0.000 -   0.250 Dec 2014 -   -   -   Continuing Continuing Continuing

3-man boat test articles C/FP TBS : TBS 0.000 -   0.060 Jan 2015 -   -   -   Continuing Continuing Continuing
Market Samples for
Supervisory, Propulsion,
Emergency and Recovery
Set (SPEARS)

C/FP TBS : TBS 0.000 -   0.050 Feb 2015 -   -   -   Continuing Continuing Continuing

Market Samples of
Vertical Skills Engineer
Construction Kit (VSECK)

C/FP TBS : TBS 0.120 -   -   0.406 Jan 2016 -   0.406 Continuing Continuing Continuing

Engineer Support
Equipment Life Cycle
Configuration Analyses
and ICD, CDD, CPD
Development Support

MIPR

PM SKOT/ Army
Test & Evaluation
Command (ATEC)/
Manuever Support
Center of Excellence
(MSCoE) : IL, MI,
MD, MO

0.000 -   -   0.260 Nov 2015 -   0.260 Continuing Continuing Continuing

Subtotal 0.120 -   0.360 0.666 -   0.666   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Rigid Inflatable Boat MIPR ECBC : Rock Island,
IL 0.000 -   -   0.180 Dec 2015 -   0.180 Continuing Continuing Continuing
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Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering and Quality
Assurance of engineering
SKOs (Soldier Portable)

MIPR ECBC/ARDEC :
Rock Island, IL 0.278 -   -   0.300 Nov 2015 -   0.300 Continuing Continuing Continuing

Engineering and Quality
Assurance (Boats and
Motors)

MIPR ECBC : Rock Island,
IL 0.200 -   -   0.100 Nov 2015 -   0.100 Continuing Continuing Continuing

Subtotal 0.478 -   -   0.580 -   0.580   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Testing of Boats and
Motors MIPR NAVSEA : VA 0.625 -   0.215 Mar 2015 -   -   -   Continuing Continuing Continuing

Subtotal 0.625 -   0.215 -   -   -     -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1.256 -   0.575 1.246 -   1.246   -       -       -    

Remarks
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Schedule Details

Start End
Events Quarter Year Quarter Year

Design, develop, build, and test Diving Support Equipment 1 2019 4 2020
Procurement of test articles and testing of Rigid Inflatable Boat 1 2015 1 2016
Procure test articles & test Engineer Construction and Soldier Portable Kits 1 2017 4 2018
Procure Test Articles and Test Vertical Skills Engineering Construction Kit 1 2016 1 2017
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L46 / Maintenance Support Equipment

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

L46: Maintenance Support
Equipment

-   1.191 1.003 1.412 -   1.412 2.103 2.072 1.902 1.938 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Not applicable for this item.

A. Mission Description and Budget Item Justification
Mobile Maintenance Equipment provides state of the art, deployable, vehicle-mounted and containerized shelter tool systems supporting the Joint warfighter. These
systems are equipped with industrial quality tools required for Two Level Maintenance that reduce common tool redundancy, provide tool standardization, minimize
transportation requirements, reduces logistical footprint, and are backed by a Lifetime Warranty/Replacement Program which reduces sustainment costs. This is
accomplished by employing a system of systems approach to maintenance acquisition. The system of systems approach builds a maintenance capability upon each
system, allowing a logical and natural approach to the Army's overall two level maintenance strategy. These inter-connected systems distributed throughout the Army at
multiple levels and echelons provide a holistic repair capability in all scenarios and environments. These systems provide the Maintenance and Combat Commanders an
unprecedented capability to repair wheeled, tracked, aviation, ground support and weapons systems on site at one location at one time. This approach to maintenance
acquisition increases efficiencies and supports the current force while providing modular configurations designed to meet the specific needs of the Army maintainer in
today's complex transforming environment. All of these programs are in the Engineering and Manufacturing Development Phase.

BUDGET ITEM JUSTIFICATION:  The need to develop and maintain a System of System maintenance approach is critical due to the growing complexity of today's
military equipment, operational tempo, modularity, and current and evolving Tactics Techniques and Procedures (TTPs). The individual maintenance systems are
comprehensive, interconnected and capable of solving and repairing any maintenance problems. The System of Systems approach does not advocate specific tools,
methods or practices; instead it seeks to promote a streamlined comprehensive set of systems for solving maintenance challenges where the interactions of doctrine,
technology, time and tactics techniques and procedures are the primary drivers.  Funding for projects shall include test article procurement and testing of soldier portable
maintenance SKOs and load banks; investigation of new technologies for next generation mobile maintenance equipment shop sets including the Shop Equipment
Welding (SEW) and Shop Equipment Contact Maintenance (SECM); development of additional SATS maintenance modules, Special Tools initiatives; packaging
development; and technical support for emerging JCIDS materiel requirements documents. Upgrades to existing shelter mounted systems to include a 3-D printing/
additive manufacturing capability. Modernization upgrades to increase effectiveness while improving efficiency, reliability and maintainability while supporting emerging
Army systems to include the Joint Light Tactical Vehicle (JLTV).

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Next Generation Shop Equipment, Welding (SEW)
Description: Develop and Test new components of Shop Equipment, Welding

-   -   0.747



UNCLASSIFIED

PE 0604804A: Logistics and Engineer Equipment - Eng D... UNCLASSIFIED
Army Page 64 of 90 R-1 Line #99

Exhibit R-2A, RDT&E Project Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
FY 2016 Plans:
Buying Production Representative Sample
Title: Next Generation Shop Equipment, Contact Maintenance (SECM)
Description: Design, Develop, Procure and Test Next Generation SECM, designed for Joint Light Tactical Vehicle (JLTV)
platform

FY 2016 Plans:
Design improved SECM for JLTV platform

-   -   0.200

Title: Mobile Maintenance Equipment Shop Set
Description: Modernization / Redesign efforts of maintenance support equipment in support of technological advances,
environmental/safety constraints and to support emerging systems

FY 2014 Accomplishments:
Next Generation Ordnance SKO
FY 2015 Plans:
Next generation Ordnance SKO
FY 2016 Plans:
Next generation Ordnance SKO

0.522 0.449 0.050

Title: Support for Requirements Generation
Description: Support for requirements generation of future SKOs

FY 2014 Accomplishments:
Document development supporting future requirements SKOs
FY 2015 Plans:
Document development supporting future requirements SKOs
FY 2016 Plans:
Document development supporting future requirements SKOs

0.125 0.104 0.102

Title: Special Tools Initiative 0.050 0.300 0.050
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Description: Develop Rapid Deployment Sets, Kits, and Outfits (SKOs) - Special Tool Initiative and support to Tactical Wheeled
Vehicles and other vehicle platforms

FY 2014 Accomplishments:
Develop and test various Soldier Portable Tool Kits based on the maintenance requirements of current and future platforms.
FY 2015 Plans:
Develop and test various Soldier Portable Tool Kits based on the maintenance requirements of current and future platforms.
FY 2016 Plans:
Develop and test various Soldier Portable Tool Kits based on the maintenance requirements of current and future platforms
Title: Refrigeration Tool Kit (RTK)
Description: Develop and Test RTK

FY 2016 Plans:
Develop RTK

-   -   0.263

Title: Packaging Support
Description: Full Packaging Program Support and Packaging Data Management

FY 2014 Accomplishments:
Full Packaging Program Support and Packaging Data Management
FY 2015 Plans:
Develop and Maintain Logistics Packaging, Packing and Palletization data

0.050 0.150 -  

Title: Fire Suppression Refill System (FSRS)
Description: Design, Develop, Build, and Test SATS Future Field Modules

FY 2014 Accomplishments:
Develop Fire Suppression Refill System

0.444 -   -  

Accomplishments/Planned Programs Subtotals 1.191 1.003 1.412
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L46 / Maintenance Support Equipment

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPA 3 ML5345: OPA 3

ML5345, Items Less Than $5.0M
(MAINTENANCE EQUIPMENT)

3.860 2.789 2.760 -   2.760 2.759 2.759 2.767 3.771 Continuing Continuing

• OPA 3 G05301: OPA 3
G05301, Mobile Maintenance

Equipment Systems

12.177 23.758 25.270 -   25.270 24.317 23.675 27.853 28.382 Continuing Continuing

Remarks

D. Acquisition Strategy
Programs will progress from requirements generation through market research, development, market samples and testing.  Efforts will support the two level maintenance
concept utilizing commercial technologies and incorporating them into SKO to support next generation weapon and support systems.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L46 / Maintenance Support Equipment

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

SBIR/STTR TBD Various : Various 0.096 -   -   -   -   -     -     0.096   -    
Subtotal 0.096 -   -   -   -   -   -   0.096 -  

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Maintenance Support
Equipment Life Cycle
Configuration Analyses
and ICD Development
Support

MIPR

PM SKOT/ Army
Test & Evaluation
Command (ATEC)/
Combined Arms
Support Command
(CASCOM) : (IL, MI,
MD, VA)

1.431 0.125 Jun 2014 -   -   -   -   Continuing Continuing Continuing

Next Generation Shop
Equipment Welding (SEW)
concept design and
development

MIPR ECBC : Rock Island,
IL 0.900 -   -   0.747 Nov 2015 -   0.747 Continuing Continuing Continuing

Modernization/Redesign
efforts of Truck/Trailer
transported shelters for
next generation systems

MIPR ECBC : Rock Island,
IL 0.689 0.522 Dec 2013 0.449 Dec 2014 0.050 Feb 2016 -   0.050 Continuing Continuing Continuing

Develop Rapid
Deployment Sets, Kits,
& Outfits - Special Tool
Initiative.

MIPR ECBC : Rock Island,
IL 0.250 0.050 Jun 2014 -   0.050 Jan 2016 -   0.050 Continuing Continuing Continuing

Procure Ground Based
Special Tools in support of
Tactical Wheeled Vehicles

MIPR PM SKOT : Harrison,
MI 0.000 -   0.300 Jan 2016 -   -   -   Continuing Continuing Continuing

Refrigeration Tool Kit
(RTK) TBD TBD : TBD 0.000 -   -   0.263 Jan 2016 -   0.263 Continuing Continuing Continuing

Next Generation Shop
Equipment Contact
Maintenance (SECM)

C/TBD TBD : TBD 0.000 -   -   0.200 Dec 2015 -   0.200 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L46 / Maintenance Support Equipment

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 3.270 0.697 0.749 1.310 -   1.310   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Life Cycle Configuration
Analyses & Support
to Initial Capabilities
Document Development

MIPR

PM SKOT Rock
Island/ CASCOM /
Maneuver Support
Center (MANSCEN) :
(IL, VA, MO)

0.743 -   0.122 Jan 2015 0.102 Dec 2015 -   0.102 Continuing Continuing Continuing

Modernization of Tool
Loads based on Field
Feedback

MIPR PM SKOT : Harrison,
MI 0.300 -   -   -   -   -   Continuing Continuing Continuing

Engineer and Quality
Assurance in support of
SKOs

MIPR ECBC / ARDEC / PM
SKOT : (IL, MI) 1.182 -   -   -   -   -   Continuing Continuing Continuing

Packaging Support MIPR ARDEC : Rock
Island, IL 0.000 -   0.132 Jan 2015 -   -   -   Continuing Continuing Continuing

Subtotal 2.225 -   0.254 0.102 -   0.102   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Further develop SATS
Field Maintenance Module
& viability of adding Load
Handling System capability

MIPR PM SKOT : Harrison,
MI 0.666 0.444 Apr 2014 -   -   -   -   Continuing Continuing Continuing

Procure and Test
standalone support
equipment items

MIPR ATEC : Aberdeen,
MD 0.000 0.050 Apr 2014 -   -   -   -   Continuing Continuing Continuing
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PE 0604804A / Logistics and Engineer
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Project (Number/Name)
L46 / Maintenance Support Equipment

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 0.666 0.494 -   -   -   -     -       -       -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 6.257 1.191 1.003 1.412 -   1.412   -       -       -    

Remarks
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PE 0604804A / Logistics and Engineer
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Project (Number/Name)
L46 / Maintenance Support Equipment
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L46 / Maintenance Support Equipment

Schedule Details

Start End
Events Quarter Year Quarter Year

Redesign of Mobile Maintenance Equipment Shop Set of next generation vehicle 1 2007 4 2020
Develop, Procure and Test Special Tools for Additional Vehicles 1 2015 4 2020
Develop Refrigeration Tool Kit and other Soldier Portable 1 2015 4 2016
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L47 / Improved Environmental Control Units
Ed

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

L47: Improved Environmental
Control Units Ed

-   2.867 -   0.976 -   0.976 1.468 1.970 3.865 2.199 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Not applicable for this item.

A. Mission Description and Budget Item Justification
The Improved Environmental Control Units (IECU) program will provide updates that support the new generation of Environmental Control Units (ECUs) that use
environmentally approved refrigerants, with zero Ozone-Depleting Chemicals (ODCs) to replace the current Military Standard (MIL-STD) Family of ECUs.  The IECUs
will provide improved cooling, heating and dehumidification to soldiers and materiel systems in combat, combat support and combat service support units.  The IECUs
are required to replace currently fielded environmental control units in order to comply with statutory and regulatory restrictions on the use of Class II ODCs (such as
HCFC-22) and to improve the performance of military ECUs.  They are form, fit and function replacements to the current MIL-STD ECUs.  Technical improvements
over existing military-standard ECUs will yield significant fuel and weight savings, reduction in scheduled maintenance and increased reliability.  9, 18, and 36K
BTU/H IECUs: The 9, 18 and 36K BTU/H IECUs will be a replacement for the current MIL-STD-ECU variants.  The new family of IECUs will utilize a new refrigerant
which complies with mandated Environmental Protection Agency (EPA) requirements (non-global warming).  FY14 funding supports Engineering and Manufacturing
Development (EMD) Phase activities for the 9, 18 and 36K development, as well as further IECU variants which include multiple trailer-mounted systems.  In addition,
the field has identified an emerging requirement for an integrated fuel-fired heating/cooling system.  These variants will further standardize cooling units in the field,
enable cooling of larger shelters and structures, offer increased mobility, and may be used to cool multiple tents with one unit.  FY14 funding also supports continued
evaluation of IECUs and variants at Network Integration Evaluation (NIE) to support new operational concepts.  There are no FY15 base dollars.  FY16 base dollars will
be used to support development and test efforts for follow-on IECU systems.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Technology Development
Description: Engineering and Manufacturing Development (EMD) for 9/18/36K BTUH Improved Environmental Control Unit
(IECU), multiple trailer-mounted variants and integrated heating/cooling systems.

FY 2014 Accomplishments:
Support continuing EMD effort for 9/18/36K BTUH IECU.  Complete final engineering requirements for 9/18/36K IECUs.  Develop
prototypes for multiple trailer-mounted variants and integrated heating/cooling units to meet emerging user needs.
FY 2016 Plans:

1.000 -   0.200
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Support continuing technology insertions and demonstration of prototypes for follow-on IECU variants.
Title: Government System Test and Evaluation
Description: Testing for prototype performance for the trailer mounted variants of the Improved Environmental Control Units
(IECUs).

FY 2014 Accomplishments:
Conduct reliability testing, Limited User Test, and logistics verification for trailer mounted variants to support type classification.
Conduct performance tests on integrated heating/cooling units.
FY 2016 Plans:
Conduct performance tests on follow-on IECU systems.

0.678 -   0.100

Title: Other Contract and Government Agency
Description: Support engineering, logistics, and testing efforts for multiple trailer-mounted variants, as well as integrated heating/
cooling units.  Support Engineering and Manufacturing Development (EMD) effort on 9/18/36K Improved Environmental Control
Unit (IECU) family.

FY 2014 Accomplishments:
Support engineering, logistics, and testing efforts for multiple trailer-mounted variants and integrated heating/cooling units.
Support EMD effort on 9/18/36K IECU family.
FY 2016 Plans:
Support engineering, logistics, and testing efforts for follow-on IECU variants.

0.991 -   0.626

Title: Government Program Management
Description: Oversight and management of engineering, logistics, contracts, and testing efforts for 9/18/36 Improved
Environmental Control Unit (IECU) family and multiple trailer-mounted variants.  Transition to production.  Provide oversight and
management of integrated heating/cooling units.

FY 2014 Accomplishments:
Oversight and management of engineering, logistics, contracts, and testing efforts for 9/18/36 IECU family and multiple trailer-
mounted variants.  Transition to production.  Provide oversight and management of integrated heating/cooling units.
FY 2016 Plans:

0.198 -   0.050



UNCLASSIFIED

PE 0604804A: Logistics and Engineer Equipment - Eng D... UNCLASSIFIED
Army Page 74 of 90 R-1 Line #99

Exhibit R-2A, RDT&E Project Justification: PB 2016 Army Date: February 2015
Appropriation/Budget Activity
2040 / 5

R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Oversight and management of engineering, logistics, contracts, and testing efforts for follow-on IECU variants.

Accomplishments/Planned Programs Subtotals 2.867 -   0.976

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• MF9303: OPA 3,

Improved Environmental
Control Units , MF9303

6.269 9.235 18.876 -   18.876 26.434 11.903 1.523 1.552 Continuing Continuing

Remarks

D. Acquisition Strategy
Complete Engineering and Manufacturing Development (EMD) for the 9/18/36K Improved Environmental Control Unit (IECU) variants and transition to production.
Begin EMD for level efforts in support of multiple trailer-mounted IECU variants.  The initial prototypes of the trailer-mounted variants will be assembled in house, with
eventual production via depot-level integration of Government Furnished Equipment (GFE) from existing production contracts.  Initial prototypes of the integrated fuel-
fired heating and cooling systems will be procured via GFE and off-the-shelf components through third party vendors for assessment.  This assessment will support
development of a revised PD for eventual competitive procurement. Support technology insertions required to adapt IECUs to support future integrated Command Post
heating and cooling requirements in support of Force 2025 and the Command Post ICD.  Support development and evaluation of follow-on IECU variants.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0604804A / Logistics and Engineer
Equipment - Eng Dev

Project (Number/Name)
L47 / Improved Environmental Control Units
Ed

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

9,18 and 36K Improved
Environmental Control Unit
(IECU)

Various PM E2S2 : various 1.124 0.050 Feb 2014 -   -   -   -     -     1.174 Continuing

Trailer Variants Various PM E2S2 : various 0.433 0.073 Feb 2014 -   0.025 Dec 2015 -   0.025   -     0.531 Continuing
18K Vertical Various PM E2S2 : various 0.000 0.050 Feb 2014 -   -   -   -     -     0.050   -    
Integrated heating/cooling
units Various PM E2S2 : various 0.000 0.025 Feb 2014 -   0.025 Dec 2015 -   0.025   -     0.050   -    

SBIR/STTR Various various : various 0.137 -   -   -   -   -     -     0.137   -    
Subtotal 1.694 0.198 -   0.050 -   0.050 -   1.942   -    

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

9 ,18 and 36K Improved
Environmental Control Unit
(IECU)

C/CPFF
Mainstream
Engineering : Vero
Beach, FL

2.064 -   -   -   -   -     -     2.064 Continuing

Trailer Mounted variants MIPR
CERDEC Night
Vision Lab : Ft
Belvoir, VA

0.000 0.400 Apr 2014 -   0.100 Feb 2016 -   0.100   -     0.500   -    

18K Vertical C/CPFF TBD : TBD 1.685 0.400 Apr 2014 -   -   -   -     -     2.085   -    

Integrated heating/cooling
units MIPR

CERDEC Night
Vision Lab : Ft.
Belvoir, VA

0.000 0.200 Apr 2014 -   0.100 Feb 2016 -   0.100   -     0.300   -    

Subtotal 3.749 1.000 -   0.200 -   0.200 -   4.949   -    
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Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

9, 18 and 36K Improved
Environmental Control Unit
(IECU)

MIPR CERDEC : Fort
Belvoir, VA 1.642 0.475 Dec 2013 -   -   -   -     -     2.117   -    

18K Vertical Various CERDEC : Fort
Belvoir, VA 3.507 0.175 Dec 2013 -   -   -   -     -     3.682   -    

Trailer variants MIPR CERDEC : Fort
Belvoir, VA 0.344 0.276 Dec 2013 -   0.300 Feb 2016 -   0.300   -     0.920   -    

Integrated heating/cooling
units MIPR CERDEC : Fort

Belvoir, VA 0.000 0.065 Dec 2013 -   0.326 Feb 2016 -   0.326   -     0.391   -    

Subtotal 5.493 0.991 -   0.626 -   0.626 -   7.110 -  

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

9,18 and 36K Improved
Environmental Control Unit
(IECU)

MIPR ATEC : APG, MD 0.300 0.178 Apr 2014 -   -   -   -     -     0.478   -    

Trailer Variants MIPR ATEC : APG, MD 0.199 0.150 Apr 2014 -   0.025 Feb 2016 -   0.025   -     0.374 Continuing
18K Vertical MIPR ATEC : APG, MD 0.000 0.200 Apr 2014 -   -   -   -     -     0.200   -    
Integrated heating/cooling
units MIPR ATEC : APG, MD 0.000 0.150 Apr 2014 -   0.075 Feb 2016 -   0.075   -     0.225   -    

Subtotal 0.499 0.678 -   0.100 -   0.100 -   1.277   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 11.435 2.867 -   0.976 -   0.976 -   15.278   -    

Remarks
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Schedule Details

Start End
Events Quarter Year Quarter Year

9, 18 and 36K BTU/H IECU 1 2009 4 2015
LRIP/TC Std/FMR Work 2 2013 2 2014
Full Rate Production Decision 2 2014 2 2014
Trailer Variants IECU 1 2013 4 2014
Test Phase 3 2013 2 2014
Production Readiness Review 2 2014 2 2014
Integrated Heating/Cooling Units 1 2013 4 2014
Test Systems 1 2014 3 2014
Develop PD 3 2014 4 2014
Follow-on IECU Variants 1 2017 4 2019
Assess Technologies to Meet Gaps 1 2016 4 2017
Test Technologies to Meet Gaps 1 2016 4 2017
Complete Proof of Principle Prototype (Commercial Components) 4 2016 4 2016
Complete Test and Evaluation 2 2017 2 2017
Fabricate Ruggedized Versions 3 2017 3 2017
Transfer to Engineering Change Proposals 4 2017 4 2017
Preliminary Design Review - Follow-on IECU Variants 1 2018 1 2018
Fabrication Variants 1 2018 2 2018
MTOE Changes 3 2018 3 2019
Integrated Command Post ECU Solutions for Force 2025 1 2018 4 2020
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COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

VR7: Combat Service Support
Systems

-   4.405 2.945 2.963 -   2.963 4.574 4.354 2.598 3.077 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
This project supports the Engineering and Manufacturing Development (EMD) of critical distribution and sustainment capabilities to include base camp subsystems,
field shelters, showers, latrines, heaters, mortuary affairs systems, camouflage systems, organizational equipment, and other combat service support equipment to
fill identified theater distribution and services capability gaps, improve unit sustainability, improve resource and energy efficiency and increase combat effectiveness.
Project supports development of expeditionary tactical field systems and support equipment to improve safety, effectiveness, and efficiency of deployed soldiers.
This project develops critical enablers that support the Quartermaster (QM) Force Transformation Strategy and the Army's Modular Force Capabilities by maintaining
readiness through fielding and integrating new equipment. This project also ensures Army Expeditionary Forces are capable of rapid deployment and reduces
sustainment requirements, related Combat Support/Combat Service Support (CS/CSS), lift demands, the combat zone footprint, and costs for logistical support.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Expeditionary Shelter Protection System (ESPS)
Description: ESPS is a lightweight, rapidly deployable and reusable ballistic protection system that can be integrated with
commonly used military shelters in expeditionary and remote base camps and outposts where more robust forms of ballistic
protection (i.e. sandbags, concrete barriers) are not readily available or logistically feasible.

FY 2015 Plans:
Award EMD contract, procure test items and initiate logistics requirements for ESPS to support transition to production.
FY 2016 Plans:
Complete EMD testing, logistics requirements and initiate Milestone C documentation for ESPS to support transition into
production in FY17.

-   0.550 0.861

Title: Family of Space Heaters
Description: The family of Army Space Heaters support soldiers operating in basic, cold and extreme cold environments with
a safe, portable, lightweight, multi-fueled, self-powered, space heaters for use in tents and/or expeditionary shelters that do
not require an external power source. These heaters provide the much needed capability of providing heated air effectively
and efficiently while eliminating the shortcomings of the antiquated, dangerous and inefficient heaters they are replacing in the
inventory.

0.150 0.150 0.150
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
FY 2014 Accomplishments:
Completed Improved Army Space Heater (IASH) Type II prototype and conducted Developmental Test (DT). Prepared performace
based specification.
FY 2015 Plans:
Complete contract documentation, award contract, procure test items and initiate Production Qualification Testing (PQT) for IASH
Type II.
FY 2016 Plans:
Complete PQT, logistics requirements, and prepare Type Classification documentation for IASH Type II to support transition to
production in FY17.
Title: Net-Zero Energy Efficiency Solutions
Description: Net-Zero Energy Efficiency Solutions reduce the operational energy and logistics footprint of the expeditionary base
camp system, with the goal being a significant reduction in fuel, water, material and power requirements to sustain operations
in the field. Effort includes reducing site preparation, sustainment, maintenance and spare parts requirements. Operating a
base camp such as Force Provider requires a significant amount of logistics support and also produces an enormous amount
of by products, both of which cost money, human effort (that means a risk in the form of soldiers on the road), and represents a
potential vulnerability.

FY 2014 Accomplishments:
Conduct OT on Force Provider 150-Soldier module with integrated Advanced Medium-sized Mobile Power Source (AMMPS).
Completed evaluation on waste reduction technologies, energy saving solar shades, insulating liners, and power grid
reconfiguration.
FY 2015 Plans:
Conduct evaluation on Net-Zero energy efficiency solutions for Force Provider. Initiate DT/OT on Force Provider resource and
energy efficient Rigid-Wall Shelter Based 150-Soldier Module with integrated state-of-the-art energy saving appliances and
mature expeditionary shelter energy efficiency upgrades. Conduct technical testing on solar hot water heating and mature
expeditionary shelter energy efficiency upgrades. Transition proven and validated capabilities into full-rate production.
FY 2016 Plans:
Conduct evaluation on Net-Zero energy efficiency solutions for Force Provider. Complete DT/OT on Force Provider Resource
and Energy Efficient Rigid-Wall Shelter based 150-Soldier module with integrated state-of-the-art energy saving appliances and
mature expeditionary shelter energy efficiency upgrades. Transition Rigid-Wall Shelter camp into production. Complete DT on

1.055 1.980 0.740
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Force Provider 150-Soldier module with integrated Advanced Medium-sized Mobile Power Source (AMMPS) microgrid.  Transition
proven and validated capabilities into full-rate production.
Title: Laundry System Improvement
Description: Provides an enhanced capability for field laundry with improved hot and cold weather performance, better
compatibility with current and future combat clothing, and increased reliability, maintainability and ease of operation.

FY 2015 Plans:
Develop test prototypes of key laundry subsystems incorporating component replacements and upgrades to address identified
field problems and equipment issues.
FY 2016 Plans:
Conduct Developmental Testing (DT) on prototype subsystems and components. Prepare Technical Data Packages (TDP) for
modification kits and transition into production.

-   0.265 0.225

Title: Solid Waste Disposal for Small Base Camps
Description: Provides an integrated waste management (reduction, treatment or disposal process) add-on capability that can
safely process 1,000 lbs or more of mixed solid waste in a single day on site. Mixed solid waste produced on a single 150 person
site must be properly managed through reduction, reuse, recycling, treatment, or disposal. Most of the waste is nonhazardous
solid waste. Provides a substantial improvement over the current practice of burn pits that poses a health risk to Soldiers and/or
the backhaul logistics burden.

FY 2016 Plans:
Complete Milestone B (MS B) for the Solid Waste Disposal Systems and obtain required environmental permits for test and
operation. Prepare prototype and conduct Developmental Testing (DT).

-   -   0.685

Title: Containerized Ice Making System
Description: Develops an add-on ice making capability that automatically dispenses and seals 10 lbs bags at a rate of a minimum
of 3,600 pounds of ice per day. This capability is based upon Army current operational requirements for ice which is four pounds
per Soldier per day. This capability enables support for up to 900 personnel. Current operations require external support to
provide personnel with ice for cooling drinking water in extremely arid environments. This capability will reduce the sustainment
risk and cost associated with transporting this commodity from external sources. The objective requirement enables stockage of
ice to assist with surge operations.

FY 2016 Plans:

-   -   0.302
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Award contract for development of test prototype Containerized Ice Making Systems and conduct Developmental Testing (DT).
Title: Contingency Basing Infrastructure (CBI)
Description: Provide systems engineering support to contingency base camp infrastructure; support investment decisions;
support materiel recommendations responsive to operational commander needs; establish and deliver a standardized CBI set of
systems as a capability; provide Doctrine, Organization, Training, Materiel, Leadership and education, Personnel, Facilities, and
Policy (DOTMLPF-P) considerations for operational requirements and to improve mission effectiveness and efficiency.

FY 2014 Accomplishments:
Continued to develop the tool set and knowledge base that will ultimately provide theater commanders with the information and
recommendations to make optimal materiel choices and identify any impacts.  Executed an Integrated System Requirements
Review (I-SRR) for the development of the Contingency Base Interface to the Warfighter (CBIWar). Developed a new Desktop
Analysis Tool based on MS Excel that enables base camp system definition and resource consumption estimates to be produced
very quickly and efficiently using a common desktop computer. Developed new analytical capability for optimizing base camp
designs by adapting a proven Whole System Trade Analysis Tool (WSTAT) previously developed and used for Ground Combat
Vehicles to assess base camps. Expanded the capability/utilization of the System of Systems Analysis Toolset (SoSAT) for base
camp analysis. Developed a base camp cluster model for an Infantry Brigade Combat Team to assess the impacts of individual
system trades across a Ground Line of Communications cluster consisting of one medium base camp, five small base camps and
twelve extra-small base camps. Conducted assessments of base camp system portfolios to define candidate systems found in
current operational base camps. These candidate systems comprise the current base camp Materiel Baseline. Ongoing efforts
will utilize these candidate systems to create base camp cluster models from which base camp performance improvements/
efficiencies can be measured.  Program transitions to Budget Activity 654715 EC9 in FY15.

3.200 -   -  

Accomplishments/Planned Programs Subtotals 4.405 2.945 2.963

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• 643804 VR8: Combat

Service Support Systems AD,
1.558 2.690 4.048 -   4.048 4.654 4.557 2.566 3.020 Continuing Continuing

Remarks

D. Acquisition Strategy
Accelerate product development and testing to transition into production.
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E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
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Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Management
Support Various

PM Force
Sustainment
Systems : Natick, MA

0.322 0.137 Mar 2014 0.262 0.366 -   0.366 Continuing Continuing   -    

CBI Support Various PD CBI : Warren, MI 3.284 0.463 -   -   -   -     -     3.747   -    
SBIR+STTR TBD Various : Various 0.077 -   -   -   -   -     -     0.077   -    

Subtotal 3.683 0.600 0.262 0.366 -   0.366   -       -     -  

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Soldier Support Equipment TBD Various : Various 2.143 0.453 May 2014 1.138 1.017 -   1.017 Continuing Continuing   -    
Contingency Basing
Infrastructure Various Various : Various 0.000 1.531 -   -   -   -     -     1.531   -    

Subtotal 2.143 1.984 1.138 1.017 -   1.017   -       -     -  

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Soldier Support Equipment Various Various : Various 1.668 0.615 Mar 2014 1.545 1.580 -   1.580 Continuing Continuing   -    
Contingency Basing
Infrastructure Various Various : Various 0.000 1.206 -   -   -   -     -     1.206   -    

Subtotal 1.668 1.821 1.545 1.580 -   1.580   -       -     -  

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 7.494 4.405 2.945 2.963 -   2.963   -       -     -  

Remarks
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Schedule Details

Start End
Events Quarter Year Quarter Year

Conduct DT/OT and transition Zero-Footprint Base capabilities to Force Provider. 1 2015 4 2020
Award EMD contract and procure test items for ESPS DT/OT 2 2015 1 2016
Conduct DT/OT on ESPS 2 2016 4 2016
Prepare for and conduct Milestone C for ESPS 1 2017 3 2017
Conduct Laundry System Improvement DT/OT 2 2016 2 2017
Conduct Milestone B for the small base camp Solid Waste Disposal System 1 2016 1 2016
Conduct DT/OT on the small base camp Solid Waste Disposal System 3 2016 2 2017
Conduct Milestone C for the Solid Waste Disposal System 4 2017 4 2017
Conduct Milestone B for the Waste-to-Energy System 1 2018 1 2018
Produce Waste-to-Energy System prototypes 1 2018 4 2018
Conduct DT/OT on the Waste-to-Energy System 1 2019 3 2019
Conduct Milestone C for the Waste-to-Energy System 4 2019 4 2019
Conduct DT and OT on the Containerized Ice Making Systems 3 2016 2 2017
Complete MS C and transition Containerized Ice Making Systems into production 4 2017 4 2017
Conduct Milestone B for the small base camp black waste elimination system 1 2017 1 2017
Produce small base camp black waste elimination system prototypes 1 2017 3 2017
Conduct DT/OT on the small base camp black waste elimination system 4 2017 2 2018
Conduct Milestone C for the small base camp black waste elimination system 4 2018 4 2018
Conduct Milestone B for the HRTC2 3 2018 3 2018
Conduct DT/OT on the HRTC2 1 2019 4 2019
Conduct Milestone C for the HRTC2 2 2020 2 2020
Conduct MS B for black waste elimination system for large base camps 1 2020 1 2020
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Start End
Events Quarter Year Quarter Year

Conduct Milestone B for the Family of Vehicle Mounted Rigid Wall Shelters (RWS) 2 2017 2 2017
Conduct DT/OT on the Family of Vehicle Mounted RWS 2 2018 2 2019
Conduct Milestone B for the Family of Expandable/Non-Expandable ISO 1 2019 1 2019
Conduct DT/OT on the Family of Expandable/Non-Expandable ISO 1 2019 2 2020
Conduct Milestone B for the Family of Collapsible and Panelized RWS 4 2020 4 2020
Develop ULCANS arctic/snow variant and conduct DT/OT 1 2017 2 2018
Develop ULCANS urban variant and conduct DT/OT 3 2017 4 2019
Develop ESPS Overhead Protection System and conduct DT and OT 1 2020 4 2021
Award EMD contract and conduct PQT for IASH Type II 2 2015 4 2015
Complete PQT and prepare TC-STD documentation for IASH Type II 1 2016 4 2016
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                                         Large Advanced Mobile Power Sources (LAMPS) (100-200kW)
                                         C
                                         FPIF
                                         L-3 Communications, Westwood Corporation, Tulsa, OK
                                         Various
                                         
                                             28.118
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Small Tactical Electric Power (STEP)
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.362
                                            
                                             
                                                 7.322
                                            
                                             
                                                 7.322
                                                 2016-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Large Advanced Mobile Power Sources (LAMPS) (100-200kW)
                                         MIPR
                                         CECOM LCMC
                                         Aberdeen Proving Ground (APG), MD
                                         
                                             3.485
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Large Advanced Mobile Power Sources (LAMPS) (100-200kW)
                                         MIPR
                                         Army Testing & Evaluation Ctr (ATEC)
                                         APG, MD
                                         
                                             0.000
                                             
                                                 4.858
                                                 2014-03
                                            
                                             
                                                 4.510
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 EMD - LAMPS
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 EMD
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 DT/Log Demo/OT
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 MS C-LAMPS
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 IPDISE
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2017
                                    
                                
                            
                             
                                 Milestone B - IPDISE
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 EMD - IPDISE
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         2
                                         2019
                                    
                                
                            
                             
                                 Milestone C - IPDISE
                                 
                                     
                                         2
                                         2019
                                    
                                     
                                         2
                                         2019
                                    
                                
                            
                             
                                 Small Tactical Electric Power (STEP)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 Milestone B - STEP
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 EMD Award - STEP
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 EMD - STEP
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 Milestone C- STEP
                                 
                                     
                                         1
                                         2019
                                    
                                     
                                         1
                                         2019
                                    
                                
                            
                        
                    
                
                 
                     EC9
                     Contingency Basing Infrastructure
                     
                         0.000
                         0.982
                         2.541
                         2.541
                         2.350
                         1.985
                         1.986
                         1.999
                         0.000
                         11.843
                    
                     
                         FY15 is the first year of funding for this project.
                         This project develops the tools and processes that will optimize recommendations for the materiel used to establish, operate, and maintain contingency bases.  The project will increase the available knowledge at the base level and provide an analytical foundation for sound investment decision making.  The continuous improvement modeling and simulation analysis tools will match the evolution of threats and technologies. Using a system of systems engineering approach, the Contingency Base Infrastructure Product Directorate's focus ensures optimum integration of materiel across the base camp to facilitate the maximizing of Warfighter effectiveness.  CBIs analytical results will allow leadership to make fact based informed decisions on the acquisition and employment/deployment of equipment.  This enables contingency bases to be established, operated and managed as a system (system of systems) and the equipment acquired for the base to be compatible and efficient while providing the maximum overall support to the Warfighter.  This approach supports Program(s) of Record (PORs) to maximize improvements in Operational Energy and ensures efficiencies across all Areas of Responsibility (AOR).
                         
                             
                                 Contingency Base Infrastructure
                                 Funding is provided for the following effort.
                                 
                                     
                                         0.982
                                         Continue integration of Model-Based Systems Engineering principles to enable analysis of contingency bases as a system (system of systems).  Continuation of development of the Base Camp Master Planning Tool - Contingency Base Interface to the Warfighter (CBIWar). Support Army investment decisions across the Contingency Base Infrastructure portfolio and development of Capability Sets and their associated delivery strategy.
                                    
                                
                            
                             
                                 Toolset Development
                                 Funding is provided for the following effort.
                                 
                                     
                                         0.481
                                    
                                     
                                         0.481
                                         Continue model based systems engineering tool maturation of multiple analytical tools, Base Camp Master Planning Tool – Contingency Base Interface to the Warfighter (CBIWar) , and an Integrated - Preliminary Design Review (I-PDR).
                                    
                                
                            
                             
                                 Integrated Analysis and Design
                                 Funding is provided for the following effort.
                                 
                                     
                                         0.972
                                    
                                     
                                         0.972
                                         Funding is planned to support Integrated Toolset Demonstration 2 that will support portfolio maturation, integration and analytical evaluation.  And also support Army investment decisions across the Contingency Base Infrastructure portfolio.
                                    
                                
                            
                             
                                 Capabilities Implementation and Materiel Requirements
                                 Funding is provided for the following effort.
                                 
                                     
                                         0.421
                                    
                                     
                                         0.421
                                         Funding is planned to support the development of the design of different sized contingency base camps, capability sets, expansion and enhancements sets, and establishment of a configuration management plan to manage the base camp capability sets.
                                    
                                
                            
                             
                                 Program Management
                                 Funding is provided for the following effort.
                                 
                                     
                                         0.667
                                    
                                     
                                         0.667
                                         Oversight and management of integrated analysis and design, capabilities implementation and materiel requirements, and toolset development.  Funding to support managing cost, schedule, performance, risk, personnel, and operational activities.  Also oversight, analysis and management of operational energy related impacts and technology gaps.
                                    
                                
                            
                        
                         Not applicable for this item.
                         N/A
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Program Management
                                         Various
                                         PM Force Projection
                                         Warren, MI
                                         
                                             0.000
                                             
                                                 0.315
                                                 2015-02
                                            
                                             
                                                 0.667
                                            
                                             
                                                 0.667
                                                 2016-02
                                            
                                             0
                                             0.982
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Toolset Development
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.292
                                                 2015-02
                                            
                                             
                                                 0.481
                                            
                                             
                                                 0.481
                                                 2016-02
                                            
                                             0
                                             0.773
                                             Continuing
                                        
                                    
                                     
                                         Integrated Analysis and Design
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.200
                                                 2015-02
                                            
                                             
                                                 0.972
                                            
                                             
                                                 0.972
                                                 2016-02
                                            
                                             0
                                             1.172
                                             Continuing
                                        
                                    
                                     
                                         Capabilities Implementation and Materiel Requirements
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.175
                                                 2015-02
                                            
                                             
                                                 0.421
                                            
                                             
                                                 0.421
                                                 2016-02
                                            
                                             0
                                             0.596
                                             Continuing
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                                 Toolset Development
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Integrated System Requirements Review (I-SRR)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 Integrated Preliminary Design Review (I-PDR)
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 Integrated Critical Design Review (I-CDR)
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                             
                                 Integrated Analysis and Design
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Integrated  Tool Demonstration (ITD)
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Integrated Tool Demonstration 2 (ITD2)
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         2
                                         2016
                                    
                                
                            
                             
                                 Developmental Toolset Demonstration (DTD)
                                 
                                     
                                         2
                                         2017
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 Operational Toolset Demonstration (OTD)
                                 
                                     
                                         4
                                         2017
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Capabilities Implementation and Materiel Requirements
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Program Management
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                        
                    
                
                 
                     EJ9
                     Maneuver Support Vessel (Light) (MSV(L))
                     
                         0.000
                         0.000
                         10.066
                         10.066
                         18.586
                         14.522
                         0.000
                         0.000
                         0.000
                         43.174
                    
                     
                         The Maneuver Support Vessel (Light) (MSV(L)) is a new start program in FY16.  APE 0603804, Project 526 provided resourcing for FY15 research and development support to this program".
                         FY16 dollars in the amount of $10.066M support the initiation of the Engineering, Manufacturing, Development (EMD) phase for the Maneuver Support Vessel (Light)(MSV(L)). The MSV(L) is a non-developmental item (NDI) modified, multifunctional waterborne mobility platform, which will displace the current Landing Craft Mechanized-8 (LCM-8) with much greater payload and speed while being capable of operating in shallower water (improved draft), and also provide roll through capability via stern and bow ramps. The MSV(L) will provide a waterborne corridor for movement and maneuver; expeditionary delivery of combat configured equipment, troops, and logistics, in austere anti-access/area denial environments; and operational capability from ship to shore and along coastal waters, narrow inland water ways and rivers. It will be capable of transporting multiple combat configured ready-to-fight payloads with crew (i.e. an Abrams tank; two Strykers with bar armor; four Joint Light Tactical Vehicles (JLTVs) w/trailers; or a Heavy Expandable Mobility Tactical Truck (HEMTT) Load Handling System (LHS) and trailer). It will be able to operate fully loaded at a speed of 18 knots in Sea State 3 (SS3) conditions, while being survivable (seaworthy) in SS7 conditions. It will be furnished with a subsurface surveilance device, protection from small arms fire, and two Common Remotely Operated Weapon Stations (CROWS II) for vessel defense and force protection, and mitigate detection thorough reduction of thermal and acoustic signature. It will move combat configured forces and supplies more efficiently than the vessel it displaces.
                         
                             
                                 Systems Engineering / Program Management
                                 Salaries for Core and Matrix personnel,includes SSEB.
                                 
                                     
                                         2.811
                                    
                                     
                                         2.811
                                         Program support for core and matrix personnel
                                    
                                
                            
                             
                                 Government Furnished Equipment (GFE)
                                 GFE for prototype vessel consist of Command, Control, Communications, Computers, Intelligence, Surveilance and Reconnaissance (C4ISR); and Remote Weapon Stations (RWS)
                                 
                                     
                                         1.122
                                    
                                     
                                         1.122
                                         GFE for prototype vessel consist of C4ISR and RWS
                                    
                                
                            
                             
                                 Engineering and Manufacturing Development (EMD)
                                 EMD contract
                                 
                                     
                                         5.008
                                    
                                     
                                         5.008
                                         EMD contract
                                    
                                
                            
                             
                                 Test
                                 Modeling & Simulation; and Scale modeling testing
                                 
                                     
                                         1.125
                                    
                                     
                                         1.125
                                         Modeling & Simulation; and Scale modeling testing
                                    
                                
                            
                        
                         
                             
                                 643804526 Logistics and Engineer Eq
                                 643804 526 Logistics and Engineer Adv Dev
                                 
                                     2.748
                                     2.602
                                     2.546
                                     2.546
                                     4.221
                                     4.389
                                     3.478
                                     3.501
                                     0.000
                                     23.485
                                
                            
                             
                                 SSN R03050
                                 MSV Support Vessel (Light) MSV-L   SSN R03050
                                 
                                     80.701
                                     82.234
                                     Continuing
                                     Continuing
                                
                            
                        
                         Full and open competition, down select from paper design proposals to one contractor to build and test one prototype, and inform the Capability Production Document (CPD) development during the Engineering, Manufacturing, Development (EMD) Phase.  Acquisition Strategy is to award one 10 year contract; 5 years EMD and LRIP Phase with 5 years Full Rate Production.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Government Furnished Equipment (GFE)
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 1.122
                                            
                                             
                                                 1.122
                                                 2015-11
                                            
                                             0
                                             1.122
                                             0
                                        
                                    
                                     
                                         Engineering and Manufacturing Development (EMD)
                                         C
                                         FP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 5.008
                                            
                                             
                                                 5.008
                                                 2016-03
                                            
                                             0
                                             5.008
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Salaries for Core and Matrix Personnel
                                         MIPR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 2.811
                                            
                                             
                                                 2.811
                                                 2015-10
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Testing Modeling & Simulation and Scale Modeling
                                         MIPR
                                         NAVSEA Carderock
                                         West Bethesda, MD
                                         
                                             0.000
                                             
                                                 1.125
                                            
                                             
                                                 1.125
                                                 2016-03
                                            
                                             0
                                             1.125
                                             0
                                        
                                    
                                
                            
                        
                    
                     
                         
                             76651-103.png
                        
                    
                     
                         
                             
                                 Salaries for Core and Matrix Support
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 Engineering and Manufacturing Development
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 Government Furnished Equipment
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Test Modeling & Simulation and Scale Modeling
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                        
                    
                
                 
                     H01
                     Combat Engineer Eq Ed
                     
                         2.099
                         1.038
                         1.139
                         1.139
                         2.503
                         3.928
                         3.600
                         0.000
                         Continuing
                         Continuing
                    
                     
                         This project supports the Engineering Manufacturing Development (EMD) of military Construction Equipment used in support of horizontal and vertical engineer construction tasks and to develop a variety of enabling systems that will support and improve mobility for Engineers in the Brigade Combat Teams (BCT) and Combat Support Brigades (CSB) forces.  This project also supports the EMD of enabling systems to meet critical capabilities of joint interdependence through Air and Ground Line of Communication and Rapid Tactical Earthmoving repair and construction which increase the operational reach of modular forces.  The BCT and CSB systems include:  High Mobility Engineer Excavators, Scrapers, Scoop Loaders, Skid Steer Loaders, Dozers, Cranes and Graders. This project will also support the Research into the Deuce Replacement and the Energy Productivity Study.
                         
                             
                                 Drive Assist
                                 Integrate and demonstrate COTS technologies enhancing CE operations.
                                 
                                     
                                         0.250
                                         Development of Robotics Research
                                    
                                
                                 
                                     
                                         0.239
                                         Focus on the inclusion of referenced technologies for integration on a 120M Grader.  Technology will primarily be COTS equipment
                                    
                                     
                                         0.150
                                    
                                     
                                         0.150
                                         Focus additional reuse of technology from the 120M Grader effort applied to the FOD..
                                    
                                
                            
                             
                                 CE Simulators
                                 Labor, software, and hardware simulator development
                                 
                                     
                                         0.300
                                         Labor, software, and hardware simulator development
                                    
                                
                            
                             
                                 Market Research/R&D Engineering Support
                                 Market Research Survey
                                 
                                     
                                         0.150
                                         Conduct market research and documentation preparation for all types of construction equipment.
                                    
                                
                            
                             
                                 Operational Efficiency
                                 Improve Operational Efficiency/Reduce Maintenance Time
                                 
                                     
                                         0.400
                                         Using Government supplied vehicles (GFE), evaluate new technologies to be developed by private industry to improve the efficiency or reduce maintenance burden.
                                    
                                
                            
                             
                                 Operational Energy/Duty Cycle
                                 Operational Energy/Duty Cycle Monitoring
                                 
                                     
                                         1.058
                                         Instrumentation of vehicles in select units to monitor the usage and to establish training and operational usuage of the machine. This data, once analyzed will be used in requirements development.
                                    
                                
                            
                             
                                 System Engineering/Program Management
                                 Program Management
                                 
                                     
                                         0.341
                                         Program Management Support of R&D Program for CE
                                    
                                
                                 
                                     
                                         0.399
                                         Program Management Support of R&D Program for CE
                                    
                                     
                                         0.419
                                    
                                     
                                         0.419
                                         Program Management Support of R&D Program for CE
                                    
                                
                            
                             
                                 Work Tool Enhancement
                                 Develop prototype systems to provide additional machine capability.  This may include sweepers, buckets, lift devices, fork enhancements, etc.
                                 
                                     
                                         0.170
                                    
                                     
                                         0.170
                                         Investigate the availability and commercial capability of the Family of Skid Steer Loaders (CASE M400 series).   These attachments include Rock drill, Angle Boom, Roto Tiller, Vibratory Roller, Snow Blower, Dozer Blade, Sand Bagger, Backhoe and Bridge Handling Equipment.  Specific focus will be on attachments which improve the capability to improve the Rapid Airfield Repair (Vibratory Roller, Roto-tiller, Back-hoe).  The Effort may include purchase/lease of hardware and demonstration of capacities which will enhance Rapid Airfield Repair.
                                    
                                
                            
                             
                                 Machine Product Improvement
                                 Investigate technologies to enhance performance/safety of current systems.  Examples of this may include track slip detection on the DEUCE, whole vehicle protection, SLEP technology insertion.
                                 
                                     
                                         0.200
                                    
                                     
                                         0.200
                                         Utilizing the list of vehicles entering the SLEP process, engage the user community to determine what product improvements are available to improve performance/component life. Specifically focusing on the DEUCE track slip detection/mitigation.
                                    
                                
                            
                             
                                 Forced Entry (Airborne/Air Assault) Study/Development
                                 Explore options of using Program of Record systems to meet Forced Entry requirements.
                                 
                                     
                                         0.200
                                    
                                     
                                         0.200
                                         Investigate the possibility of adapting the BHL for the Air Assault role.  Also, research possible material solutions for the ERACC IV capability.
                                    
                                
                            
                        
                         
                             
                                 High Mobility Engineer Excavator I
                                 High Mobility Engineer Excavator I
                                 
                                     21.465
                                     2.656
                                     2.656
                                     1.771
                                     0.000
                                     25.892
                                
                            
                             
                                 Grader, Mtzd, Hvy
                                 Grader, Mtzd, Hvy
                                 
                                     2.000
                                     5.827
                                     5.903
                                     5.903
                                     1.770
                                     0.000
                                     15.500
                                
                            
                             
                                 Hydraulic Excavator
                                 Hydraulic Excavator
                                 
                                     17.001
                                     4.938
                                     0.000
                                     21.939
                                
                            
                             
                                 Plant, Asphalt Mixing
                                 Plant, Asphalt Mixing
                                 
                                     0.667
                                     0.984
                                     0.984
                                     0
                                     1.651
                                
                            
                             
                                 Tractor Full Tracked, Med T-9
                                 Tractor Full Tracked, Med T-9
                                 
                                     28.828
                                     34.071
                                     27.156
                                     27.156
                                     0
                                     90.055
                                
                            
                             
                                 All Terrain Cranes
                                 All Terrain Cranes
                                 
                                     2.613
                                     4.938
                                     16.750
                                     16.750
                                     66.349
                                     10.771
                                     17.789
                                     42.306
                                     Continuing
                                     Continuing
                                
                            
                             
                                 Scraper, Earthmoving
                                 Scraper, Earthmoving
                                 
                                     36.078
                                     14.926
                                     26.125
                                     26.125
                                     16.661
                                     28.948
                                     0
                                     122.738
                                
                            
                             
                                 ERACC 4
                                 ERACC IV
                                 
                                     2.741
                                     2.531
                                     2.531
                                     0
                                     5.272
                                
                            
                             
                                 ERACC 1
                                 ERACC I SSA
                                 
                                     2.378
                                     0
                                     2.378
                                
                            
                             
                                 ERACC 2
                                 ERACC 2 EE
                                 
                                     5.000
                                     8.365
                                     0
                                     13.365
                                
                            
                             
                                 ERACC 3
                                 ERACC III METL
                                 
                                     1.440
                                     0
                                     1.440
                                
                            
                             
                                 Const Equip ESP
                                 SLEP
                                 
                                     16.088
                                     15.933
                                     19.640
                                     19.640
                                     31.695
                                     31.426
                                     41.537
                                     41.805
                                     Continuing
                                     Continuing
                                
                            
                        
                         Conduct research, development, and investigations on future Construction Equipment (CE) and identify the path forward for programs to be transitioned for PEO program management.  Identify technical advancements that can improve reliability, survivability, transportability, availability, maintainability and reduce the logistical footprints for future CE equipment.
                         N/A
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         SBIR+STIR
                                         TBD
                                         TACOM
                                         Warren, Michigan
                                         
                                             0.167
                                             0
                                             0.167
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         System Pre-Award requirements, KPP, selection criteria development, Testing of systems
                                         Various
                                         TACOM & TARDEC
                                         Warren, MI
                                         
                                             1.675
                                             0
                                             1.675
                                             0
                                        
                                    
                                     
                                         Development of Drive Assist for Combat Engineer
                                         Various
                                         TBD
                                         TBD
                                         
                                             1.933
                                             
                                                 0.250
                                                 2014-03
                                            
                                             
                                                 0.239
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2016-03
                                            
                                             0
                                             2.572
                                             Continuing
                                        
                                    
                                     
                                         Design armor kits for Combat Engineer
                                         Various
                                         TARDEC
                                         Warren, MI
                                         
                                             5.995
                                             0
                                             5.995
                                             Continuing
                                        
                                    
                                     
                                         Development of Simulator
                                         Various
                                         PEO Stricom
                                         PEO, Stricom, Olrando, FL
                                         
                                             8.683
                                             
                                                 0.300
                                                 2014-04
                                            
                                             0
                                             8.983
                                             Continuing
                                        
                                    
                                     
                                         Hazard Clearance at Speed
                                         TBD
                                         TARDEC
                                         Warren, Michigan
                                         
                                             0.001
                                             0
                                             0.001
                                             0
                                        
                                    
                                     
                                         Forced Entry:  (Airborne/Air Assault) Study/Development
                                         TBD
                                         TARDEC
                                         Warren, MI
                                         
                                             9.256
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2016-03
                                            
                                             0
                                             9.456
                                             Continuing
                                        
                                    
                                     
                                         Market Research
                                         TBD
                                         TARDEC
                                         Warren, Michigan
                                         
                                             0.040
                                             
                                                 0.149
                                                 2014-03
                                            
                                             0
                                             0.189
                                             0
                                        
                                    
                                     
                                         Work Tool Enhancement
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2016-03
                                            
                                             0
                                             0.170
                                             0
                                        
                                    
                                     
                                         Machine Product Improvement
                                         TBD
                                         Caterpillar
                                         Illinois
                                         
                                             0.000
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2016-06
                                            
                                             0
                                             0.200
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         System Engineering/Program Management
                                         MIPR
                                         TARDEC/TACOM
                                         Warren, Michigan
                                         
                                             0.503
                                             
                                                 0.413
                                                 2013-12
                                            
                                             
                                                 0.399
                                                 2014-12
                                            
                                             
                                                 0.419
                                            
                                             
                                                 0.419
                                                 2015-12
                                            
                                             0
                                             1.734
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Operational Efficiency
                                         MIPR
                                         TARDEC, Warren, Michigan
                                         TARDEC, Warren, Michigan
                                         
                                             0.022
                                             
                                                 0.400
                                            
                                             0
                                             0.422
                                             0
                                        
                                    
                                     
                                         Operational Energy/Duty Cycle Monitoring
                                         MIPR
                                         TARDEC & ATC
                                         Warren, Michigan
                                         
                                             0.000
                                             
                                                 0.987
                                                 2014-06
                                            
                                             0
                                             0.987
                                             0
                                        
                                    
                                     
                                         Non Nuclear Soil Density Set Testing
                                         TBD
                                         TARDEC
                                         Warren, MI
                                         
                                             0.050
                                             0
                                             0.050
                                             0
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                                 Drive Assist
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                             
                                 Simulator Development for Construction Equipment
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Force Entry: HMEE Type II, Grader, ERACC & Loader Type I Study/Development
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Market Research
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 System Engineer/Program Support
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                             
                                 Operational Efficiency
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                             
                                 Operational Energy/Duty Cycle Monitoring
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Mine Clearing Armor Protection
                                 
                                     
                                         1
                                         2019
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                             
                                 Work Tool Enhancement
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Machine Product improvement
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                        
                    
                
                 
                     H02
                     Tactical Bridging - Engineering Development
                     
                         23.552
                         6.988
                         11.619
                         11.619
                         6.699
                         2.207
                         7.338
                         5.956
                         Continuing
                         Continuing
                    
                     
                         This project supports the engineering and manufacturing development and transition to procurement of Future Force Bridge Systems and support equipment. Funding supports the Engineering and Manufacturing Development phases of the Joint Assault Bridge (JAB) and Line of Communication Bridge (LOCB). This project also funds efforts to upgrade and modernize the bridging fleet through the development of new systems (Bridge Supplemental Set, Structural Health Monitoring, Stryker Launched Assault Bridge) and enhancement of existing systems (weight class upgrades/up-ratings).
                         
                             
                                 Joint Assault Bridge (JAB) Development and Testing
                                 JAB Development and Testing
                                 
                                     
                                         10.627
                                         Developmental Testing of the JAB
                                    
                                
                                 
                                     
                                         0.900
                                         JAB Testing
                                    
                                     
                                         5.600
                                    
                                     
                                         5.600
                                         Operational Testing and Live Fire Testing of the JAB
                                    
                                
                            
                             
                                 Rapidly Emplaced Bridge System (REBS) Auto Launch-Retrieve with the Common Bridge Transporter (CBT)
                                 Development, integration, and testing of REBS Auto Launch-Retrieve with the CBT
                                 
                                     
                                         1.500
                                         Completion of the development and integration of the REBS Auto Launch-Retrieve capability with the CBT
                                    
                                
                                 
                                     
                                         0.500
                                    
                                     
                                         0.500
                                         Testing of the REBS Auto Launch-Retrieve capability with the CBT
                                    
                                
                            
                             
                                 Line of Communication Bridge (LOCB) Development and Testing
                                 Prototype development and developmental and operational testing of the LOCB
                                 
                                     
                                         10.500
                                         LOCB Development and Testing
                                    
                                
                                 
                                     
                                         5.892
                                         Continuation of testing of the LOCB System
                                    
                                     
                                         4.000
                                    
                                     
                                         4.000
                                         Completion of testing of the LOCB System
                                    
                                
                            
                             
                                 Structural Health Monitoring System
                                 Develop and integrate a passive method to collect mobile military bridge system usage and health data and provide that information back to the user for informed decision making.  System is targeted for use on the JAB, REBS, Dry Support Bridge (DSB), and LOCB and will reduce the requirement for in-field inspections.
                                 
                                     
                                         0.750
                                         Development of the Structural Health Monitoring system
                                    
                                
                                 
                                     
                                         0.150
                                         Continued development of the Structural Health Monitoring system
                                    
                                     
                                         0.250
                                    
                                     
                                         0.250
                                         Continued development and testing of the Structural Health Monitoring system
                                    
                                
                            
                             
                                 Bridge Supplemental Set (BSS)
                                 Develop a multi-functional, consolidated engineering set consisting of an anchorage system, access/egress traction improvement matting, power generation, tools, and a float bridge protection device.  The BSS is targeted for use with multiple tactical bridging systems to include the LOCB, IRB, and the DSB.  It will also increase the capability of the MRBC.
                                 
                                     
                                         0.175
                                         BSS Development
                                    
                                
                                 
                                     
                                         0.046
                                         Continuation of BSS Development
                                    
                                
                            
                             
                                 Bridging Weight Classification Upgrades
                                 Investigate, analyze, and test solutions to increase the weight class (MIlitry Load Classification or MLC) of existing bridges to support the future, heavier, force.  Developing solutions using existing bridges will eliminate the need to procure new bridges to support the future force.
                                 
                                     
                                         1.269
                                    
                                     
                                         1.269
                                         Begin investigation of solutions to increase the MLC of the Armored Vehicle Launch Bridge (AVLB)
                                    
                                
                            
                        
                         
                             
                                 OPA-3, MX0100
                                 OPA3, MX0100
                                 
                                     8.188
                                     9.822
                                     9.822
                                     11.773
                                     16.610
                                     20.876
                                     25.043
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPA-3, G06520
                                 OPA-3, G06520
                                 
                                     4.959
                                     4.959
                                     3.965
                                     4.956
                                     3.965
                                     0
                                     17.845
                                
                            
                             
                                 OPA-3, MA4504
                                 OPA-3, MA4504
                                 
                                     10.442
                                     7.358
                                     7.000
                                     7.000
                                     8.866
                                     8.244
                                     3.920
                                     3.965
                                     Continuing
                                     Continuing
                                
                            
                             
                                 WTCV, GZ3001
                                 WTCV, GZ3001
                                 
                                     2.002
                                     39.362
                                     33.455
                                     33.455
                                     85.478
                                     119.040
                                     168.281
                                     188.193
                                     Continuing
                                     Continuing
                                
                            
                        
                         RDT&E efforts to support testing and follow-on production.
                         N/A
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Program Support
                                         MIPR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 2.987
                                                 2014-03
                                            
                                             
                                                 1.523
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2016-04
                                            
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         JAB Development
                                         C
                                         FFP
                                         DRS/GDLS
                                         Saint Louis, MO/Sterling Hts, MI
                                         
                                             50.652
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         LOCB Development
                                         MIPR
                                         Rock Island Arsenal (RIA)
                                         Rock Island, IL
                                         
                                             11.010
                                             
                                                 6.485
                                                 2014-03
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Bridge Supplemental Set
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.050
                                                 2014-06
                                            
                                             
                                                 0.050
                                                 2015-05
                                            
                                             0
                                             0.100
                                             0
                                        
                                    
                                     
                                         Structural Health Monitoring
                                         MIPR
                                         TARDEC
                                         Warren, MI
                                         
                                             0.000
                                             
                                                 0.750
                                                 2014-06
                                            
                                             
                                                 0.100
                                                 2015-05
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2016-04
                                            
                                             0
                                             1.000
                                             0
                                        
                                    
                                     
                                         REBS Auto Launch-Retrieve
                                         SS
                                         FFP
                                         TBD
                                         TBS
                                         
                                             0.000
                                             
                                                 1.500
                                                 2014-08
                                            
                                             0
                                             1.500
                                             0
                                        
                                    
                                     
                                         Bridging Weight Classification Upgrades
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.519
                                            
                                             
                                                 0.519
                                                 2016-04
                                            
                                             0
                                             0.519
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Government In-House
                                         MIPR
                                         TACOM
                                         Warren, MI
                                         
                                             8.100
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         JAB Testing
                                         MIPR
                                         Aberdeen Proving Grounds (APG)
                                         APG, Maryland
                                         
                                             2.541
                                             
                                                 9.780
                                                 2014-02
                                            
                                             
                                                 0.900
                                            
                                             
                                                 5.550
                                            
                                             
                                                 5.550
                                                 2016-04
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         REBS Testing (Auto Launch-Retrieve)
                                         MIPR
                                         Aberdeen Proving Grounds (APG)
                                         APG, MD
                                         
                                             1.100
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2016-04
                                            
                                             0
                                             1.500
                                             0
                                        
                                    
                                     
                                         LOCB Testing
                                         MIPR
                                         ATEC
                                         Aberdeen, MD
                                         
                                             4.800
                                             
                                                 2.000
                                                 2014-05
                                            
                                             
                                                 4.415
                                                 2015-05
                                            
                                             
                                                 4.000
                                            
                                             
                                                 4.000
                                                 2016-04
                                            
                                             0
                                             15.215
                                             0
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                                 JAB Development and Testing
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 LOCB Development and Testing
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 REBS Auto Launch-Retrieve
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Bridge Supplemental Set
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Structural Health Monitoring Project
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Bridging Weight Classification Upgrades
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                        
                    
                
                 
                     H14
                     Materials Handling Equipment - Ed
                     
                         0.288
                         0.283
                         0.628
                         0.628
                         1.166
                         0.751
                         0.630
                         0.641
                         Continuing
                         Continuing
                    
                     
                         This project supports engineering, manufacturing, and development of Material Handling Equipment (MHE) including Rough Terrain Forklifts, Container Handling Equipment, and other cargo handling related items to enable Combat Service Support units to rapidly and efficiently move and deliver critical supplies worldwide to the Soldier.  Efforts performed under this project include conducting market research, supporting operational requirements identification and validation, conducting trade studies, generating life cycle cost estimates, performing system engineering, developing performance specifications, conducting pre-production test and evaluation, and preparing program management and acquisition documents.
                         
                             
                                 Material Handling Equipment (MHE) System Improvement
                                 System Improvements for Light Capability Rough Terrain Forklift (LCRTF) for Tactical Operations
                                 
                                     
                                         0.155
                                         Integrate and test add-on hardware for reliable cold starting.
                                    
                                
                                 
                                     
                                         0.207
                                         Investigate lightweight armor solution for LCRTF
                                    
                                
                            
                             
                                 Material Handling Equipment (MHE) Armor Kits
                                 Lightweight Armor for All Terrain Lifter Army System (ATLAS) II
                                 
                                     
                                         0.133
                                         Conduct evaluation of armor solution at test-site for both performance and survivability
                                    
                                
                            
                             
                                 Investigate high-speed towing for LCRTF
                                 Investigate high-speed towing for LCRTF
                                 
                                     
                                         0.076
                                         LCRTF high-speed towing development
                                    
                                
                            
                             
                                 Platform Safety
                                 Research and Demonstrate technologies which would enhance and improve the safe operation of Material Handling Equipment to include sensors and cameras.
                                 
                                     
                                         0.330
                                    
                                     
                                         0.330
                                         Integrate technologies onto a Rough Terrain Container Handler (RTCH) which would help the driver be aware of obstacles.
                                    
                                
                            
                             
                                 Work Tool Enhancement
                                 Develop prototype systems to provide additional machine capability.  This may include sweepers, buckets, lift devices, fork enhancements, etc.
                                 
                                     
                                         0.298
                                    
                                     
                                         0.298
                                         Finalize the instructions and documentation for the ATLAS 8 foot Fork and Light Capacity Rough Terrain Fortlikft (LCRTF) Vertical Lift Attachment.
                                    
                                
                            
                        
                         
                             
                                 OPA M41200
                                 Rough Terrain Container Handler
                                 
                                     1.250
                                     0
                                     1.250
                                
                            
                             
                                 OPA M41800
                                 All Terrain Lifting Army System
                                 
                                     2.500
                                     0
                                     2.500
                                
                            
                             
                                 OPA G41002
                                 Light Capacity Rough Terrain (LCRT) Forklift
                                 
                                     7.517
                                     14.327
                                     27.982
                                     27.982
                                     17.843
                                     18.199
                                     18.555
                                     17.916
                                     Continuing
                                     Continuing
                                
                            
                        
                         Develop specifications for LCRTF improvements, award contracts to produce test items for production verification testing. Testing LCRTF improvements to be performed using Army test facilities.  Design lightweight armor solution for ATLAS using U.S. Army TARDEC's Center for Ground Vehicle Development and Integration.  Test armored ATLAS at Aberdeen Proving Ground, MD. Procure RTCH Sling Load Attachment, obtain safety confirmation and conduct user demonstrations to valid requirements.  Develop additional capabilities for existing systems such as the LCRFT, RTCH and ATLAS.  Award contracts with vehicle or attachment/technology OEMs to integrate existing commercial attachments/technologies onto the platforms to improve operator function and system usefulness.  Testing will be conducted at Aberdeen Proving Grounds, MD.
                         N/A
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         SBIR + STTR
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.032
                                             0
                                             0.032
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         MHE Training Aids
                                         SS
                                         FFP
                                         Kalmar Rt
                                         Cibolo, TX
                                         
                                             2.555
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Improvements for LCRTF for Tactical Operations
                                         Various
                                         TARDEC
                                         Warren, MI
                                         
                                             0.200
                                             
                                                 0.207
                                            
                                             0
                                             0.407
                                             0
                                        
                                    
                                     
                                         Lightweight Armor for ATLAS II
                                         MIPR
                                         TARDEC
                                         Warren, MI
                                         
                                             0.350
                                             0
                                             0.350
                                             0
                                        
                                    
                                     
                                         Sling Load Attachment for RTCH
                                         C
                                         FFP
                                         Kalmar RT Center
                                         Cibolo, TX
                                         
                                             0.100
                                             0
                                             0.100
                                             0
                                        
                                    
                                     
                                         Platform Safety
                                         SS
                                         FFP
                                         Contract
                                         Texas
                                         
                                             0.000
                                             
                                                 0.330
                                            
                                             
                                                 0.330
                                                 2016-03
                                            
                                             0
                                             0.330
                                             0
                                        
                                    
                                     
                                         Work Tool Enhancement
                                         SS
                                         FFP
                                         TACOM
                                         Michigan
                                         
                                             0.000
                                             
                                                 0.298
                                            
                                             
                                                 0.298
                                                 2016-03
                                            
                                             0
                                             0.298
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         System Improvements for LCRTF for Tactical Operations
                                         MIPR
                                         TARDEC
                                         Warren, MI
                                         
                                             0.055
                                             0
                                             0.055
                                             0
                                        
                                    
                                     
                                         Lightweight Armor for ATLAS II
                                         MIPR
                                         TARDEC
                                         Warren, MI
                                         
                                             0.110
                                             0
                                             0.110
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Lightweight Armor for ATLAS II
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.133
                                                 2014-01
                                            
                                             0
                                             0.133
                                             0
                                        
                                    
                                     
                                         System Improvements for LCRTF for Tactical Operations
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.250
                                             
                                                 0.155
                                            
                                             0
                                             0.405
                                             0
                                        
                                    
                                     
                                         Investigate high speed towing for LCRTF
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.076
                                            
                                             0
                                             0.076
                                             0
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                                 Design and test LCRTF air drop configuration package
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         4
                                         2019
                                    
                                
                            
                             
                                 Integrate and test LCRTF cold weather start kit
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2019
                                    
                                
                            
                             
                                 Investigate alternative armor solution  for ATLAS II
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 Conduct evaluation of armor solution at test-site for ATLAS II
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 LCRTF Lightweight armor development
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 LCRTF high speed towing development
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         4
                                         2019
                                    
                                
                            
                             
                                 Platform Safety
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         3
                                         2017
                                    
                                
                            
                             
                                 Work Tool Enhancement
                                 
                                     
                                         2
                                         2016
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 MHE System Replacement Market Survey
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                             
                                 Investigate MHE Attachments
                                 
                                     
                                         1
                                         2019
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                        
                    
                
                 
                     L39
                     Field Sustainment Support Ed
                     
                         1.729
                         1.687
                         1.849
                         1.849
                         4.156
                         3.219
                         2.308
                         3.078
                         Continuing
                         Continuing
                    
                     
                         This project supports the Engineering and Manufacturing Development (EMD) of critical capabilities for cargo aerial delivery for identified theater distribution and services capability gaps, improve unit sustainability, and increase combat effectiveness. Project supports the demonstration of engineering development models and Type Classification of cargo parachutes, airdrop containers and other aerial delivery equipment to improve safety, effectiveness, and efficiency of airborne operations. This project develops critical enablers that support the Quartermaster (QM) Force Transformation Strategy and the Army's Modular Force Capabilities by maintaining readiness through fielding and integrating new equipment. This project also ensures Army Expeditionary Forces are capable of rapid deployment by providing aerial delivery initiatives. These reduce sustainment requirements, related Combat Support/Combat Service Support (CS/CSS), lift demands, the combat zone footprint, and costs for logistical support.
                         
                             
                                 Advanced Low Velocity Airdrop System (ALVADS) - Light and Heavy
                                 ALVADS - Light and Heavy are capable of airdrop operations at an altitude down to 750-ft Above Ground Level (AGL) for ALVADS-L and 975-ft AGL for ALVADS-H, while retaining the objective altitude of 500-ft AGL for both with increased aircraft survivability, and improved accuracy. Light-Gross rigged weight of 2,520-22,000 lbs and Heavy-Gross rigged weight of 22,001-42,000 lbs.
                                 
                                     
                                         1.489
                                         Transitioned ALVADS program into Engineering and Manufacturing Development (EMD) and continued Design Validation (DV) testing on military aircraft at Yuma Proving Ground.
                                    
                                
                                 
                                     
                                         1.687
                                         Complete DV. Down select to technically mature ALVADS assets for Developmental Testing (DT). Initiate DT.
                                    
                                     
                                         1.849
                                    
                                     
                                         1.849
                                         Conduct and complete DT and initiate Operational Testing (OT).
                                    
                                
                            
                             
                                 Low Cost Aerial Delivery System (LCADS)
                                 LCADS is a modular suite of low cost, expendable parachute/container air items that can be used in lieu of current low and high velocity systems. System includes a low-cost container, high-velocity parachute (70-90 Feet Per Second (FPS)) and low velocity parachute (less than 28.5 FPS). System is compatible with US Air Force Aircraft (USAF A/C) and aerial port handling equipment. LCADS is a proven means to execute critical resupply missions without having to place soldiers and ground vehicle convoys on the road.
                                 
                                     
                                         0.240
                                         Completed Preplanned Product Improvement (P3I) testing. Low Cost Low Altitude/High Velocity (LCLA/HV) flight testing.
                                    
                                
                            
                        
                         
                             
                                 MA7806
                                 Precision Airdrop, OPA 3, MA7806
                                 
                                     9.500
                                     4.778
                                     2.890
                                     2.890
                                     1.930
                                     2.191
                                     2.197
                                     2.240
                                     Continuing
                                     Continuing
                                
                            
                             
                                 643804 K39
                                 Field Sustainment Support AD, 643804 K39
                                 
                                     2.088
                                     0.534
                                     1.875
                                     1.875
                                     2.856
                                     2.453
                                     2.531
                                     1.886
                                     Continuing
                                     Continuing
                                
                            
                        
                         Accelerate product development and testing to transition into production.
                         N/A
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         Project Management Support
                                         Various
                                         PM FSS, Natick
                                         Natick, MA
                                         
                                             2.810
                                             
                                                 0.757
                                                 2014-03
                                            
                                             
                                                 0.382
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                            
                                             0
                                             4.349
                                             Continuing
                                        
                                    
                                     
                                         SBIR+STTR
                                         TBD
                                         Various
                                         Various
                                         
                                             0.129
                                             0
                                             0.129
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         ACPRS
                                         Various
                                         PM FSS, Natick
                                         Various
                                         
                                             3.943
                                             0
                                             3.943
                                             0
                                        
                                    
                                     
                                         ALVADS-L&H
                                         Various
                                         Various
                                         Various
                                         
                                             14.216
                                             
                                                 0.389
                                                 2014-07
                                            
                                             
                                                 0.505
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                            
                                             0
                                             15.710
                                             Continuing
                                        
                                    
                                     
                                         JPADS  P3I
                                         Various
                                         Various
                                         Various
                                         
                                             5.870
                                             0
                                             5.870
                                             Continuing
                                        
                                    
                                     
                                         LCADS P3I efforts
                                         Various
                                         Various
                                         Various
                                         
                                             0.966
                                             0
                                             0.966
                                             Continuing
                                        
                                    
                                     
                                         EHLSCDS
                                         Various
                                         Various
                                         Various
                                         
                                             0
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                            
                                             0
                                             0.100
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         LCADS
                                         Various
                                         Yuma Proving Ground (YPG), AZ, AEC
                                         AZ
                                         
                                             9.897
                                             
                                                 0.183
                                                 2014-03
                                            
                                             0
                                             10.080
                                             Continuing
                                        
                                    
                                     
                                         JPADS  P3I
                                         Various
                                         Yuma Proving Ground, AZ
                                         Yuma, AZ
                                         
                                             0.951
                                             0
                                             0.951
                                             0
                                        
                                    
                                     
                                         JPADS 10K OT
                                         Various
                                         GSA
                                         GSA
                                         
                                             0.936
                                             0
                                             0.936
                                             Continuing
                                        
                                    
                                     
                                         ALVADS-L&H
                                         Various
                                         YPG, AZ/ OTC, NC
                                         YPG, AZ/ OTC, NC
                                         
                                             4.136
                                             
                                                 0.400
                                                 2014-07
                                            
                                             
                                                 0.800
                                            
                                             
                                                 0.749
                                            
                                             
                                                 0.749
                                            
                                             0
                                             6.085
                                             Continuing
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                                 Complete Advanced Low Velocity Airdrop System L&H (ALVADS) DV Testing
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Conduct Developmental Testing/Operational Testing DT/OT on ALVADS-L&H
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 Milestone C ALVADS
                                 
                                     
                                         4
                                         2017
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Fabricate EHLSCDS test assets
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 Conduct DT and OT for EHLSCDS
                                 
                                     
                                         3
                                         2016
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 Complete Milestone C/TC STD on EHLSCDS
                                 
                                     
                                         1
                                         2018
                                    
                                     
                                         1
                                         2018
                                    
                                
                            
                             
                                 Conduct DV on SADE Rotary A/C Auto Hookup
                                 
                                     
                                         1
                                         2018
                                    
                                     
                                         2
                                         2018
                                    
                                
                            
                             
                                 Conduct DT on SADE Rotary A/C Auto Hookup
                                 
                                     
                                         1
                                         2019
                                    
                                     
                                         3
                                         2019
                                    
                                
                            
                             
                                 Conduct OT on SADE Rotary A/C Auto Hookup
                                 
                                     
                                         4
                                         2019
                                    
                                     
                                         1
                                         2021
                                    
                                
                            
                             
                                 Conduct Milestone C on SADE A/C Auto Hookup
                                 
                                     
                                         1
                                         2020
                                    
                                     
                                         1
                                         2020
                                    
                                
                            
                             
                                 JPADS Block I upgrade DT and OT
                                 
                                     
                                         4
                                         2018
                                    
                                     
                                         2
                                         2020
                                    
                                
                            
                             
                                 JPADS Block I Milestone C
                                 
                                     
                                         4
                                         2020
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                        
                    
                
                 
                     L41
                     Water And Petroleum Distribution - Ed
                     
                         2.508
                         3.193
                         4.038
                         4.038
                         8.669
                         5.256
                         4.645
                         4.645
                         Continuing
                         Continuing
                    
                     
                         This project provides all services with ample supply of clean fuel and water.  The Army has the mission to supply fuel for all land-based forces, including the Marines and the Air Force, and must supply bulk drinking water to the Soldiers.  These Engineering and Manufacturing Development programs enable the Army to improve maneuver sustainment operations to meet the demands of the Stryker Brigade Combat Teams and the Future Force.  The mission includes receiving and transferring petroleum from trucks, ships, pipelines and permanent and temporary storage facilities; moving petroleum from storage to and within corps and division areas; fuel quality surveillance testing; and dispensing in support of tactical operations, including rapid refueling of aircraft.  The mission covers purification, storage, distribution, and quality control of water.  The Army cannot fight without clean fuel and water.  These Research and Development (R&D) missions support the development and enhancement of rapidly deployed Petroleum and Water equipment which enables the Army to achieve its vision by providing a highly mobile and self-sustaining system in hostile joint operations areas.
                         
                             
                                 3K Tactical Water Purification System (TWPS).
                                 Funding is provided for the following effort
                                 
                                     
                                         1.138
                                         Design, fabricate and test 3K TWPS in a International Standard Organization (ISO) shelter.  Develop a design for system strainer and identify a possible back-up high pressure pump.
                                    
                                
                                 
                                     
                                         1.025
                                    
                                     
                                         1.025
                                         Start fabrication of prototype 3K TWPS.  Start development of Level II Technical Data Package (TDP).  Complete Critical Design Review (CDR) in support of the prototype.
                                    
                                
                            
                             
                                 Integration of component level improvements at the system level for the Fuel System Supply Point (FSSP).
                                 Funding is provided for the following effort
                                 
                                     
                                         0.500
                                         Finalize the technical manuals and technical data package (drawing package).  The technical data package will allow the Army to competitively procure the common pump in the future.  Complete testing.
                                    
                                
                            
                             
                                 Expeditionary Water Packaging System (EWPS).
                                 Funding is provided for the following effort
                                 
                                     
                                         0.440
                                         Prepare Material Development Decision (MDD) and initiate preparation of Milestone C program documentation.  Evaluate a commercial automated packaging system from Conteno Corp, finalize Purchase Description (PD) and prepare Request for Proposal (RFP).
                                    
                                
                                 
                                     
                                         0.311
                                         Finalize and staff Milestone C program documents; Release Request for Proposal (RFP) and hold a Source Selection Evaluation Board (SSEB) to award EWPS production contract.
                                    
                                
                            
                             
                                 Modular Tactical Retail Refueling System (MTRRS)
                                 Funding is provided for the following effort.
                                 
                                     
                                         0.430
                                         Prepare documentation for Milestone C.  Develop Computer-Aided Design models for Finite Element Analysis of stress.  Prepare Systems Engineering Plan.  Secure MDD decision.
                                    
                                
                                 
                                     
                                         1.000
                                         Initiate test, technical manuals and technical data package (drawing package).  The technical data package will allow the Army to competitively procure the MTRRS and initiate prototype testing.
                                    
                                     
                                         0.800
                                    
                                     
                                         0.800
                                         Continue prototype testing from FY15.  Refine technical manuals and technical data package (drawing package).  Begin transistioning technical data to program manager for competitive procurement.  Prepare Milestone C documentation and develop RFP.
                                    
                                
                            
                             
                                 Early Entry Fluid Distribution System (E2FDS).
                                 Funding is provided for the following effort
                                 
                                     
                                         1.882
                                         Achieve Milestone B approval.  Release RFP  for Engineering and Manufacturing Development (EMD) contract.  Source Selection Evaluation Board (SSEB) for EMD contract.  Award EMD contract.
                                    
                                     
                                         2.213
                                    
                                     
                                         2.213
                                         Award EMD contract.  Complete initial design of E2FDS.  Initiate the Critical Design Review of the E2FDS prototype.  Initiate fabrication of prototypes for testing under EMD phase.
                                    
                                
                            
                        
                         
                             
                                 0603804/K41
                                 RDTE,  Logistics and Engineer Equipment - Advanced Development
                                 
                                     2.187
                                     3.543
                                     3.764
                                     3.764
                                     4.392
                                     4.773
                                     4.871
                                     4.963
                                     Continuing
                                     Continuing
                                
                            
                             
                                 MA6000
                                 OPA 3,  Distribution Systems, Petroleum & Water
                                 
                                     42.288
                                     40.692
                                     35.381
                                     35.381
                                     37.949
                                     42.169
                                     39.112
                                     40.843
                                     Continuing
                                     Continuing
                                
                            
                        
                         Develop engineering prototypes for the 3K Tactical Water Purification System (3K TWPS), Modular Tactical Retail Refueling System (MTRRS), Early Entry Fluid Distribution System (E2FDS) and select Non-Development Item (NDI) based on market surveys and proposals from industry.  Based on market research, will award either competitive or sole source contracts.
                         N/A
                    
                     
                         
                             
                                 Management Services
                                 not applicable
                                 
                                     
                                         SBIR/STTR
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.062
                                             0
                                             0.062
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Water System Capability Improvements
                                         Various
                                         TARDEC
                                         Warren, MI
                                         
                                             0.184
                                             0
                                             0.184
                                             Continuing
                                        
                                    
                                     
                                         FSSP Improvements
                                         Various
                                         TARDEC
                                         Warren, MI
                                         
                                             3.211
                                             0
                                             3.211
                                             Continuing
                                        
                                    
                                     
                                         Water Systems Capability Improvements
                                         Various
                                         TBD
                                         TBD
                                         
                                             0.154
                                             0
                                             0.154
                                             Continuing
                                        
                                    
                                     
                                         Expeditionary Water Packaging System (EWPS)
                                         Various
                                         TARDEC
                                         Warren, MI
                                         
                                             0.850
                                             
                                                 0.110
                                                 2014-02
                                            
                                             
                                                 0.311
                                            
                                             0
                                             1.271
                                             Continuing
                                        
                                    
                                     
                                         3K Tactical Water Purification System (3K TWPS)
                                         Various
                                         NFESC
                                         Pt. Hueneme, CA
                                         
                                             0.000
                                             
                                                 0.220
                                                 2014-02
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2015-10
                                            
                                             0
                                             0.370
                                             Continuing
                                        
                                    
                                     
                                         Early Entry Fluid Distribution System (E2FDS)
                                         C
                                         FFP
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.984
                                            
                                             
                                                 1.800
                                            
                                             
                                                 1.800
                                                 2016-03
                                            
                                             0
                                             2.784
                                             Continuing
                                        
                                    
                                     
                                         Modular Tactical Retail Refueling System (MTRRS)
                                         MIPR
                                         TARDEC
                                         Warren, MI
                                         
                                             1.037
                                             
                                                 0.360
                                                 2014-03
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2016-03
                                            
                                             0
                                             1.947
                                             Continuing
                                        
                                    
                                     
                                         3K Tactical Water Purification System (3K TWPS)
                                         MIPR
                                         TARDEC
                                         Warren, MI
                                         
                                             0.000
                                             
                                                 0.638
                                                 2014-03
                                            
                                             
                                                 0.706
                                            
                                             
                                                 0.706
                                                 2015-10
                                            
                                             0
                                             1.344
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Fuel System Supply Point (FSSP)
                                         Various
                                         TARDEC
                                         Warren, MI
                                         
                                             0.501
                                             
                                                 0.480
                                                 2014-02
                                            
                                             0
                                             0.981
                                             Continuing
                                        
                                    
                                     
                                         Early Entry Fluid Distribution System (E2FDS)
                                         MIPR
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.898
                                            
                                             
                                                 0.382
                                            
                                             
                                                 0.382
                                                 2015-10
                                            
                                             0
                                             1.280
                                             Continuing
                                        
                                    
                                     
                                         Expeditionary Water Packaging System (EWPS)
                                         Various
                                         TARDEC
                                         Warren, MI
                                         
                                             0.100
                                             0
                                             0.100
                                             Continuing
                                        
                                    
                                     
                                         Contingency Based Infrastructure (CBI)
                                         SS
                                         FFP
                                         PEO, CS&CSS, PM, CBI
                                         Warren, MI
                                         
                                             0.284
                                             0
                                             0.284
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Fuel System Supply Point (FSSP)
                                         MIPR
                                         YUMA
                                         Yuma, AZ
                                         
                                             0.650
                                             0
                                             0.650
                                             0
                                        
                                    
                                     
                                         Expeditionary Water Packaging system (EWPS)
                                         Various
                                         TARDEC
                                         Warren, MI
                                         
                                             0.255
                                             
                                                 0.300
                                                 2014-03
                                            
                                             0
                                             0.555
                                             Continuing
                                        
                                    
                                     
                                         Expeditionary Water Packaging System (EWPS)
                                         Various
                                         NFESC
                                         Port Hueneme, CA
                                         
                                             0.300
                                             
                                                 0.100
                                                 2013-12
                                            
                                             0
                                             0.400
                                             0
                                        
                                    
                                     
                                         3K Tactical Water Purification System (3K TWPS)
                                         MIPR
                                         TARDEC
                                         Warren, MI
                                         
                                             0.000
                                             
                                                 0.300
                                                 2014-02
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2015-10
                                            
                                             0
                                             0.500
                                             Continuing
                                        
                                    
                                     
                                         Modular Tactical Retail Refueling System (MTRRS)
                                         Various
                                         Yuma
                                         Yuma Proving Ground, AZ
                                         
                                             0.000
                                             
                                                 0.800
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2016-03
                                            
                                             0
                                             1.250
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             76651-108.png
                        
                    
                     
                         
                             
                                 Modular Tactical Retail Refueling System (MTRRS)
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Fuel System Supply Points (FSSPs) Common Pumps
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Expeditionary Water Packaging System (EWPS)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Early Entry Fluid Distribution System (E2FDS)
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 3K Tactical Water Purification System (3K TWPS)
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2019
                                    
                                
                            
                             
                                 Bulk Fuels Storage Module (BFSM)
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 Army Fuels Automated Management System (AFAMS)
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         4
                                         2019
                                    
                                
                            
                             
                                 Water Bison
                                 
                                     
                                         1
                                         2018
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 Waste Water/Water Recycle Systems
                                 
                                     
                                         1
                                         2019
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                             
                                 Water From Air
                                 
                                     
                                         3
                                         2019
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                             
                                 Petroleum Test Kit (PTK)
                                 
                                     
                                         1
                                         2020
                                    
                                     
                                         4
                                         2021
                                    
                                
                            
                        
                    
                
                 
                     L43
                     ENGINEER SUPPORT EQUIPMENT - ED
                     
                         0.000
                         0.575
                         1.246
                         1.246
                         1.259
                         1.260
                         1.766
                         0.666
                         Continuing
                         Continuing
                    
                     
                         Not applicable for this item.
                         This project supports development, demonstration, testing and evaluation within the Combat Engineer and Construction Support Equipment arena. These items include critical life support equipment such as diving, fire fighting, fire suppression, urban operations, breathable air compressors, and emergency and recovery sets along with engineer safety and special unit support equipment.  The Combat Engineer and Construction equipment consists of the Surveying, Firefighting Individual Requirements Equipment Support (FIRES), Urban Search and Rescue (USR), Fire Protection Equipment Type I, II and III, Tactical Fire Fighting Truck Tools (TFTT), Family of Electrical Personal Protective Equipment (FoEPPE) Family of Power Utility Kits (FoPUK), Distribution Utility Construction Kits (DUCT) and Soldier Portable Kits, Lineman's Tool Kit, Concrete and Masonry, Electricians, Plumbers, Pipefitters, Family of Light Sets (FoLS), Diving Equipment, Surface Swimmer Support Sets, Surface Supplied Diving Set, procurement of new Technical/Special Tools, Pioneer Support Set, and the Pioneer Land Clearing and Building Erection Set.  Funding will support the procurement of market samples and testing for Soldier Portable SKO, and critical life support equipment such as the Deep Sea Set, Underwater Construction Set, Closed Circuit Scuba Set, Supervisor Propulsion Emergency and Recovery SCUBA (SPEaRS), Divers' Supplemental Issue Set(DSIS), Vertical Skills Engineer Construction Kit (VSECK), and Family of Boats and Motors (FOBAM). All of these programs are in the Engineering and Manufacturing Development Phase.

BUDGET ITEM JUSTIFICATION: These systems provide state-of-the-art deployable, critical life support and combat engineer and construction equipment along with engineer safety and special unit support equipment supporting the joint warfighter.  These programs will minimize transportation requirements and reduce the logistical footprint by eliminating obsolete equipment and reducing the number of programs. Funding shall allow for development of dual use systems that support wartime use by soldiers to include Special Forces and peacetime operations that include national disaster relief and homeland security operations.  Much of this equipment has an inherent short Economic Useful Life (EUL). Investments used to revise, update and obtain equipment within this portfolio has resulted in reductions in footprint, and increases in safety, effectiveness, and readiness.
                         
                             
                                 Family of Boats and Motors (FOBAM)
                                 Development of various Assault Boats and Outboard Motors
                                 
                                     
                                         0.525
                                         Purchase and Test the Rigid Inflatable Boat
                                    
                                     
                                         0.180
                                    
                                     
                                         0.180
                                         Support for logistics support plans and Full Rate Production Decision (Milestone C, Type Classification, Full Material Release)
                                    
                                
                            
                             
                                 Supervisory Propulsion, Emergency and Recovery Set (SPEARS)
                                 Market Research for the SPEARS
                                 
                                     
                                         0.050
                                         Market Research
                                    
                                
                            
                             
                                 Engineering and Quality Assurance
                                 Engineering and Quality Assurance of engineering SKOs
                                 
                                     
                                         0.400
                                    
                                     
                                         0.400
                                         Engineering Spt- 75K for Boats, Motors, Diving; 200K for Soldier Portable
QA Support- 25K for Boats, Motors, Diving; 100K for Soldier Portable
                                    
                                
                            
                             
                                 Vertical Skills Engineer Construction Kit (VSECK)
                                 Research, Development, and Testing of Vertical Skills Engineer Construction Kit (VSECK)
                                 
                                     
                                         0.406
                                    
                                     
                                         0.406
                                         Procure market samples for Type 1 through Type 6 kits
                                    
                                
                            
                             
                                 Support for Requirements Generation
                                 Support for Requirements Generation of Future SKOs
                                 
                                     
                                         0.260
                                    
                                     
                                         0.260
                                         Document Development Supporting Fututre Requirements SKOs
                                    
                                
                            
                        
                         
                             
                                 OPA 3 ML5325
                                 OPA 3 ML5325, Items Less than $5.0M (Engineering Support)
                                 
                                     5.859
                                     20.090
                                     0.595
                                     0.595
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPA 3 R70001
                                 OPA 3 R70001, Family of Engineering Combat and Construction Sets
                                 
                                     38.141
                                     41.967
                                     34.544
                                     34.544
                                     31.272
                                     32.667
                                     34.796
                                     28.612
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPA 3 R12001
                                 OPA 3 R12001, Family of Boats and Motors
                                 
                                     8.429
                                     8.429
                                     3.224
                                     4.348
                                     6.019
                                     7.620
                                     0
                                     29.640
                                
                            
                             
                                 OPA 3 R07005
                                 OPA 3 R07005, Family of Diver Support Equipment
                                 
                                     0.446
                                     0.446
                                     0
                                     0.446
                                
                            
                             
                                 OPA 3 W01103
                                 OPA 3 W01103, Protective Systems
                                 
                                     0.248
                                     0.248
                                     1.761
                                     1.647
                                     1.707
                                     0
                                     5.363
                                
                            
                        
                         Progression of Programs will be developed by the completion of the Initial Capabilities Document, Capability Development Document, Capability Production Document, and Description For Purchase continuing into Low Rate Initial Production. Modernization and Optimization of existing tools and testing of market samples will progress from Engineering and Manufacturing Development (EMD) and transition into production.
                         N/A
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         SBIR/STTR
                                         TBD
                                         Various
                                         Various
                                         
                                             0.033
                                             0
                                             0.033
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Rigid Inflatable Boats test articles
                                         C
                                         FP
                                         TBS
                                         TBS
                                         
                                             0.000
                                             
                                                 0.250
                                                 2014-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         3-man boat test articles
                                         C
                                         FP
                                         TBS
                                         TBS
                                         
                                             0.000
                                             
                                                 0.060
                                                 2015-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Market Samples for Supervisory, Propulsion, Emergency and Recovery Set (SPEARS)
                                         C
                                         FP
                                         TBS
                                         TBS
                                         
                                             0.000
                                             
                                                 0.050
                                                 2015-02
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Market Samples of Vertical Skills Engineer Construction Kit (VSECK)
                                         C
                                         FP
                                         TBS
                                         TBS
                                         
                                             0.120
                                             
                                                 0.406
                                            
                                             
                                                 0.406
                                                 2016-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineer Support Equipment Life Cycle Configuration Analyses and ICD, CDD, CPD Development Support
                                         MIPR
                                         PM SKOT/ Army Test & Evaluation Command (ATEC)/ Manuever Support Center of Excellence (MSCoE)
                                         IL, MI, MD, MO
                                         
                                             0
                                             
                                                 0.260
                                            
                                             
                                                 0.260
                                                 2015-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Rigid Inflatable Boat
                                         MIPR
                                         ECBC
                                         Rock Island, IL
                                         
                                             0.000
                                             
                                                 0.180
                                            
                                             
                                                 0.180
                                                 2015-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering and Quality Assurance of engineering SKOs (Soldier Portable)
                                         MIPR
                                         ECBC/ARDEC
                                         Rock Island, IL
                                         
                                             0.278
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2015-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering and Quality Assurance (Boats and Motors)
                                         MIPR
                                         ECBC
                                         Rock Island, IL
                                         
                                             0.200
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2015-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Testing of Boats and Motors
                                         MIPR
                                         NAVSEA
                                         VA
                                         
                                             0.625
                                             
                                                 0.215
                                                 2015-03
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             76651-109.png
                        
                    
                     
                         
                             
                                 Design, develop, build, and test Diving Support Equipment
                                 
                                     
                                         1
                                         2019
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Procurement of test articles and testing of Rigid Inflatable Boat
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2016
                                    
                                
                            
                             
                                 Procure test articles & test Engineer Construction and Soldier Portable Kits
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 Procure Test Articles and Test Vertical Skills Engineering Construction Kit
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         1
                                         2017
                                    
                                
                            
                        
                    
                
                 
                     L46
                     Maintenance Support Equipment
                     
                         1.191
                         1.003
                         1.412
                         1.412
                         2.103
                         2.072
                         1.902
                         1.938
                         Continuing
                         Continuing
                    
                     
                         Not applicable for this item.
                         Mobile Maintenance Equipment provides state of the art, deployable, vehicle-mounted and containerized shelter tool systems supporting the Joint warfighter. These systems are equipped with industrial quality tools required for Two Level Maintenance that reduce common tool redundancy, provide tool standardization, minimize transportation requirements, reduces logistical footprint, and are backed by a Lifetime Warranty/Replacement Program which reduces sustainment costs. This is accomplished by employing a system of systems approach to maintenance acquisition. The system of systems approach builds a maintenance capability upon each system, allowing a logical and natural approach to the Army's overall two level maintenance strategy. These inter-connected systems distributed throughout the Army at multiple levels and echelons provide a holistic repair capability in all scenarios and environments. These systems provide the Maintenance and Combat Commanders an unprecedented capability to repair wheeled, tracked, aviation, ground support and weapons systems on site at one location at one time. This approach to maintenance acquisition increases efficiencies and supports the current force while providing modular configurations designed to meet the specific needs of the Army maintainer in today's complex transforming environment. All of these programs are in the Engineering and Manufacturing Development Phase.

BUDGET ITEM JUSTIFICATION:  The need to develop and maintain a System of System maintenance approach is critical due to the growing complexity of today's military equipment, operational tempo, modularity, and current and evolving Tactics Techniques and Procedures (TTPs). The individual maintenance systems are comprehensive, interconnected and capable of solving and repairing any maintenance problems. The System of Systems approach does not advocate specific tools, methods or practices; instead it seeks to promote a streamlined comprehensive set of systems for solving maintenance challenges where the interactions of doctrine, technology, time and tactics techniques and procedures are the primary drivers.  Funding for projects shall include test article procurement and testing of soldier portable maintenance SKOs and load banks; investigation of new technologies for next generation mobile maintenance equipment shop sets including the Shop Equipment Welding (SEW) and Shop Equipment Contact Maintenance (SECM); development of additional SATS maintenance modules, Special Tools initiatives; packaging development; and technical support for emerging JCIDS materiel requirements documents. Upgrades to existing shelter mounted systems to include a 3-D printing/additive manufacturing capability. Modernization upgrades to increase effectiveness while improving efficiency, reliability and maintainability while supporting emerging Army systems to include the Joint Light Tactical Vehicle (JLTV).
                         
                             
                                 Next Generation Shop Equipment, Welding (SEW)
                                 Develop and Test new components of Shop Equipment, Welding
                                 
                                     
                                         0.747
                                    
                                     
                                         0.747
                                         Buying Production Representative Sample
                                    
                                
                            
                             
                                 Next Generation Shop Equipment, Contact Maintenance (SECM)
                                 Design, Develop, Procure and Test Next Generation SECM, designed for Joint Light Tactical Vehicle (JLTV) platform
                                 
                                     
                                         0.200
                                    
                                     
                                         0.200
                                         Design improved SECM for JLTV platform
                                    
                                
                            
                             
                                 Mobile Maintenance Equipment Shop Set
                                 Modernization / Redesign efforts of maintenance support equipment in support of technological advances, environmental/safety constraints and to support emerging systems
                                 
                                     
                                         0.522
                                         Next Generation Ordnance SKO
                                    
                                
                                 
                                     
                                         0.449
                                         Next generation Ordnance SKO
                                    
                                     
                                         0.050
                                    
                                     
                                         0.050
                                         Next generation Ordnance SKO
                                    
                                
                            
                             
                                 Support for Requirements Generation
                                 Support for requirements generation of future SKOs
                                 
                                     
                                         0.125
                                         Document development supporting future requirements SKOs
                                    
                                
                                 
                                     
                                         0.104
                                         Document development supporting future requirements SKOs
                                    
                                     
                                         0.102
                                    
                                     
                                         0.102
                                         Document development supporting future requirements SKOs
                                    
                                
                            
                             
                                 Special Tools Initiative
                                 Develop Rapid Deployment Sets, Kits, and Outfits (SKOs) - Special Tool Initiative and support to Tactical Wheeled Vehicles and other vehicle platforms
                                 
                                     
                                         0.050
                                         Develop and test various Soldier Portable Tool Kits based on the maintenance requirements of current and future platforms.
                                    
                                
                                 
                                     
                                         0.300
                                         Develop and test various Soldier Portable Tool Kits based on the maintenance requirements of current and future platforms.
                                    
                                     
                                         0.050
                                    
                                     
                                         0.050
                                         Develop and test various Soldier Portable Tool Kits based on the maintenance requirements of current and future platforms
                                    
                                
                            
                             
                                 Refrigeration Tool Kit (RTK)
                                 Develop and Test RTK
                                 
                                     
                                         0.263
                                    
                                     
                                         0.263
                                         Develop RTK
                                    
                                
                            
                             
                                 Packaging Support
                                 Full Packaging Program Support and Packaging Data Management
                                 
                                     
                                         0.050
                                         Full Packaging Program Support and Packaging Data Management
                                    
                                
                                 
                                     
                                         0.150
                                         Develop and Maintain Logistics Packaging, Packing and Palletization data
                                    
                                
                            
                             
                                 Fire Suppression Refill System (FSRS)
                                 Design, Develop, Build, and Test SATS Future Field Modules
                                 
                                     
                                         0.444
                                         Develop Fire Suppression Refill System
                                    
                                
                            
                        
                         
                             
                                 OPA 3 ML5345
                                 OPA 3 ML5345, Items Less Than $5.0M (MAINTENANCE EQUIPMENT)
                                 
                                     3.860
                                     2.789
                                     2.760
                                     2.760
                                     2.759
                                     2.759
                                     2.767
                                     3.771
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPA 3 G05301
                                 OPA 3 G05301, Mobile Maintenance Equipment Systems
                                 
                                     12.177
                                     23.758
                                     25.270
                                     25.270
                                     24.317
                                     23.675
                                     27.853
                                     28.382
                                     Continuing
                                     Continuing
                                
                            
                        
                         Programs will progress from requirements generation through market research, development, market samples and testing.  Efforts will support the two level maintenance concept utilizing commercial technologies and incorporating them into SKO to support next generation weapon and support systems.
                         N/A
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         SBIR/STTR
                                         TBD
                                         Various
                                         Various
                                         
                                             0.096
                                             0
                                             0.096
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Maintenance Support Equipment Life Cycle Configuration Analyses and ICD Development Support
                                         MIPR
                                         PM SKOT/ Army Test & Evaluation Command (ATEC)/ Combined Arms Support Command (CASCOM)
                                         (IL, MI, MD, VA)
                                         
                                             1.431
                                             
                                                 0.125
                                                 2014-06
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Next Generation Shop Equipment Welding (SEW) concept design and development
                                         MIPR
                                         ECBC
                                         Rock Island, IL
                                         
                                             0.900
                                             
                                                 0.747
                                            
                                             
                                                 0.747
                                                 2015-11
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Modernization/Redesign efforts of Truck/Trailer transported shelters for next generation systems
                                         MIPR
                                         ECBC
                                         Rock Island, IL
                                         
                                             0.689
                                             
                                                 0.522
                                                 2013-12
                                            
                                             
                                                 0.449
                                                 2014-12
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2016-02
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Develop Rapid Deployment Sets, Kits, & Outfits - Special Tool Initiative.
                                         MIPR
                                         ECBC
                                         Rock Island, IL
                                         
                                             0.250
                                             
                                                 0.050
                                                 2014-06
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2016-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Procure Ground Based Special Tools in support of Tactical Wheeled Vehicles
                                         MIPR
                                         PM SKOT
                                         Harrison, MI
                                         
                                             0.000
                                             
                                                 0.300
                                                 2016-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Refrigeration Tool Kit (RTK)
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.263
                                            
                                             
                                                 0.263
                                                 2016-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Next Generation Shop Equipment Contact Maintenance (SECM)
                                         C
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2015-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Life Cycle Configuration Analyses & Support to Initial Capabilities Document Development
                                         MIPR
                                         PM SKOT Rock Island/ CASCOM / Maneuver Support Center (MANSCEN)
                                         (IL, VA, MO)
                                         
                                             0.743
                                             
                                                 0.122
                                                 2015-01
                                            
                                             
                                                 0.102
                                            
                                             
                                                 0.102
                                                 2015-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Modernization of Tool Loads based on Field Feedback
                                         MIPR
                                         PM SKOT
                                         Harrison, MI
                                         
                                             0.300
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineer and Quality Assurance in support of SKOs
                                         MIPR
                                         ECBC / ARDEC / PM SKOT
                                         (IL, MI)
                                         
                                             1.182
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Packaging Support
                                         MIPR
                                         ARDEC
                                         Rock Island, IL
                                         
                                             0.000
                                             
                                                 0.132
                                                 2015-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Further develop SATS Field Maintenance Module & viability of adding Load Handling System capability
                                         MIPR
                                         PM SKOT
                                         Harrison, MI
                                         
                                             0.666
                                             
                                                 0.444
                                                 2014-04
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Procure and Test standalone support equipment items
                                         MIPR
                                         ATEC
                                         Aberdeen, MD
                                         
                                             0.000
                                             
                                                 0.050
                                                 2014-04
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             76651-110.png
                        
                    
                     
                         
                             
                                 Redesign of Mobile Maintenance Equipment Shop Set of next generation vehicle
                                 
                                     
                                         1
                                         2007
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Develop, Procure and Test Special Tools for Additional Vehicles
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                             
                                 Develop Refrigeration Tool Kit and other Soldier Portable
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                        
                    
                
                 
                     L47
                     Improved Environmental Control Units Ed
                     
                         2.867
                         0.000
                         0.976
                         0.976
                         1.468
                         1.970
                         3.865
                         2.199
                         Continuing
                         Continuing
                    
                     
                         Not applicable for this item.
                         The Improved Environmental Control Units (IECU) program will provide updates that support the new generation of Environmental Control Units (ECUs) that use environmentally approved refrigerants, with zero Ozone-Depleting Chemicals (ODCs) to replace the current Military Standard (MIL-STD) Family of ECUs.  The IECUs will provide improved cooling, heating and dehumidification to soldiers and materiel systems in combat, combat support and combat service support units.  The IECUs are required to replace currently fielded environmental control units in order to comply with statutory and regulatory restrictions on the use of Class II ODCs (such as HCFC-22) and to improve the performance of military ECUs.  They are form, fit and function replacements to the current MIL-STD ECUs.  Technical improvements over existing military-standard ECUs will yield significant fuel and weight savings, reduction in scheduled maintenance and increased reliability.  9, 18, and 36K BTU/H IECUs: The 9, 18 and 36K BTU/H IECUs will be a replacement for the current MIL-STD-ECU variants.  The new family of IECUs will utilize a new refrigerant which complies with mandated Environmental Protection Agency (EPA) requirements (non-global warming).  FY14 funding supports Engineering and Manufacturing Development (EMD) Phase activities for the 9, 18 and 36K development, as well as further IECU variants which include multiple trailer-mounted systems.  In addition, the field has identified an emerging requirement for an integrated fuel-fired heating/cooling system.  These variants will further standardize cooling units in the field, enable cooling of larger shelters and structures, offer increased mobility, and may be used to cool multiple tents with one unit.  FY14 funding also supports continued evaluation of IECUs and variants at Network Integration Evaluation (NIE) to support new operational concepts.  There are no FY15 base dollars.  FY16 base dollars will be used to support development and test efforts for follow-on IECU systems.
                         
                             
                                 Technology Development
                                 Engineering and Manufacturing Development (EMD) for 9/18/36K BTUH Improved Environmental Control Unit (IECU), multiple trailer-mounted variants and integrated heating/cooling systems.
                                 
                                     
                                         1.000
                                         Support continuing EMD effort for 9/18/36K BTUH IECU.  Complete final engineering requirements for 9/18/36K IECUs.  Develop prototypes for multiple trailer-mounted variants and integrated heating/cooling units to meet emerging user needs.
                                    
                                
                                 
                                     
                                         0.200
                                    
                                     
                                         0.200
                                         Support continuing technology insertions and demonstration of prototypes for follow-on IECU variants.
                                    
                                
                            
                             
                                 Government System Test and Evaluation
                                 Testing for prototype performance for the trailer mounted variants of the Improved Environmental Control Units (IECUs).
                                 
                                     
                                         0.678
                                         Conduct reliability testing, Limited User Test, and logistics verification for trailer mounted variants to support type classification.  Conduct performance tests on integrated heating/cooling units.
                                    
                                
                                 
                                     
                                         0.100
                                    
                                     
                                         0.100
                                         Conduct performance tests on follow-on IECU systems.
                                    
                                
                            
                             
                                 Other Contract and Government Agency
                                 Support engineering, logistics, and testing efforts for multiple trailer-mounted variants, as well as integrated heating/cooling units.  Support Engineering and Manufacturing Development (EMD) effort on 9/18/36K Improved Environmental Control Unit (IECU) family.
                                 
                                     
                                         0.991
                                         Support engineering, logistics, and testing efforts for multiple trailer-mounted variants and integrated heating/cooling units.  Support EMD effort on 9/18/36K IECU family.
                                    
                                
                                 
                                     
                                         0.626
                                    
                                     
                                         0.626
                                         Support engineering, logistics, and testing efforts for follow-on IECU variants.
                                    
                                
                            
                             
                                 Government Program Management
                                 Oversight and management of engineering, logistics, contracts, and testing efforts for 9/18/36 Improved Environmental Control Unit (IECU) family and multiple trailer-mounted variants.  Transition to production.  Provide oversight and management of integrated heating/cooling units.
                                 
                                     
                                         0.198
                                         Oversight and management of engineering, logistics, contracts, and testing efforts for 9/18/36 IECU family and multiple trailer-mounted variants.  Transition to production.  Provide oversight and management of integrated heating/cooling units.
                                    
                                
                                 
                                     
                                         0.050
                                    
                                     
                                         0.050
                                         Oversight and management of engineering, logistics, contracts, and testing efforts for follow-on IECU variants.
                                    
                                
                            
                        
                         
                             
                                 MF9303
                                 OPA 3, Improved Environmental Control Units , MF9303
                                 
                                     6.269
                                     9.235
                                     18.876
                                     18.876
                                     26.434
                                     11.903
                                     1.523
                                     1.552
                                     Continuing
                                     Continuing
                                
                            
                        
                         Complete Engineering and Manufacturing Development (EMD) for the 9/18/36K Improved Environmental Control Unit (IECU) variants and transition to production.   Begin EMD for level efforts in support of multiple trailer-mounted IECU variants.  The initial prototypes of the trailer-mounted variants will be assembled in house, with eventual production via depot-level integration of Government Furnished Equipment (GFE) from existing production contracts.  Initial prototypes of the integrated fuel-fired heating and cooling systems will be procured via GFE and off-the-shelf components through third party vendors for assessment.  This assessment will support development of a revised PD for eventual competitive procurement. Support technology insertions required to adapt IECUs to support future integrated Command Post heating and cooling requirements in support of Force 2025 and the Command Post ICD.  Support development and evaluation of follow-on IECU variants.
                         N/A
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         9,18 and 36K Improved Environmental Control Unit (IECU)
                                         Various
                                         PM E2S2
                                         various
                                         
                                             1.124
                                             
                                                 0.050
                                                 2014-02
                                            
                                             0
                                             1.174
                                             Continuing
                                        
                                    
                                     
                                         Trailer Variants
                                         Various
                                         PM E2S2
                                         various
                                         
                                             0.433
                                             
                                                 0.073
                                                 2014-02
                                            
                                             
                                                 0.025
                                            
                                             
                                                 0.025
                                                 2015-12
                                            
                                             0
                                             0.531
                                             Continuing
                                        
                                    
                                     
                                         18K Vertical
                                         Various
                                         PM E2S2
                                         various
                                         
                                             0.000
                                             
                                                 0.050
                                                 2014-02
                                            
                                             0
                                             0.050
                                             0
                                        
                                    
                                     
                                         Integrated heating/cooling units
                                         Various
                                         PM E2S2
                                         various
                                         
                                             0.000
                                             
                                                 0.025
                                                 2014-02
                                            
                                             
                                                 0.025
                                            
                                             
                                                 0.025
                                                 2015-12
                                            
                                             0
                                             0.050
                                             0
                                        
                                    
                                     
                                         SBIR/STTR
                                         Various
                                         various
                                         various
                                         
                                             0.137
                                             0
                                             0.137
                                             0
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         9 ,18 and 36K Improved Environmental Control Unit (IECU)
                                         C
                                         CPFF
                                         Mainstream Engineering
                                         Vero Beach, FL
                                         
                                             2.064
                                             0
                                             2.064
                                             Continuing
                                        
                                    
                                     
                                         Trailer Mounted variants
                                         MIPR
                                         CERDEC Night Vision Lab
                                         Ft Belvoir, VA
                                         
                                             0.000
                                             
                                                 0.400
                                                 2014-04
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2016-02
                                            
                                             0
                                             0.500
                                             0
                                        
                                    
                                     
                                         18K Vertical
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             1.685
                                             
                                                 0.400
                                                 2014-04
                                            
                                             0
                                             2.085
                                             0
                                        
                                    
                                     
                                         Integrated heating/cooling units
                                         MIPR
                                         CERDEC Night Vision Lab
                                         Ft. Belvoir, VA
                                         
                                             0.000
                                             
                                                 0.200
                                                 2014-04
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2016-02
                                            
                                             0
                                             0.300
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         9, 18 and 36K Improved Environmental Control Unit (IECU)
                                         MIPR
                                         CERDEC
                                         Fort Belvoir, VA
                                         
                                             1.642
                                             
                                                 0.475
                                                 2013-12
                                            
                                             0
                                             2.117
                                             0
                                        
                                    
                                     
                                         18K Vertical
                                         Various
                                         CERDEC
                                         Fort Belvoir, VA
                                         
                                             3.507
                                             
                                                 0.175
                                                 2013-12
                                            
                                             0
                                             3.682
                                             0
                                        
                                    
                                     
                                         Trailer variants
                                         MIPR
                                         CERDEC
                                         Fort Belvoir, VA
                                         
                                             0.344
                                             
                                                 0.276
                                                 2013-12
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2016-02
                                            
                                             0
                                             0.920
                                             0
                                        
                                    
                                     
                                         Integrated heating/cooling units
                                         MIPR
                                         CERDEC
                                         Fort Belvoir, VA
                                         
                                             0.000
                                             
                                                 0.065
                                                 2013-12
                                            
                                             
                                                 0.326
                                            
                                             
                                                 0.326
                                                 2016-02
                                            
                                             0
                                             0.391
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         9,18 and 36K Improved Environmental Control Unit (IECU)
                                         MIPR
                                         ATEC
                                         APG, MD
                                         
                                             0.300
                                             
                                                 0.178
                                                 2014-04
                                            
                                             0
                                             0.478
                                             0
                                        
                                    
                                     
                                         Trailer Variants
                                         MIPR
                                         ATEC
                                         APG, MD
                                         
                                             0.199
                                             
                                                 0.150
                                                 2014-04
                                            
                                             
                                                 0.025
                                            
                                             
                                                 0.025
                                                 2016-02
                                            
                                             0
                                             0.374
                                             Continuing
                                        
                                    
                                     
                                         18K Vertical
                                         MIPR
                                         ATEC
                                         APG, MD
                                         
                                             0.000
                                             
                                                 0.200
                                                 2014-04
                                            
                                             0
                                             0.200
                                             0
                                        
                                    
                                     
                                         Integrated heating/cooling units
                                         MIPR
                                         ATEC
                                         APG, MD
                                         
                                             0.000
                                             
                                                 0.150
                                                 2014-04
                                            
                                             
                                                 0.075
                                            
                                             
                                                 0.075
                                                 2016-02
                                            
                                             0
                                             0.225
                                             0
                                        
                                    
                                
                            
                        
                    
                     
                         
                             76651-111.png
                        
                         
                             76651-112.png
                        
                    
                     
                         
                             
                                 9, 18 and 36K BTU/H IECU
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 LRIP/TC Std/FMR Work
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Full Rate Production Decision
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Trailer Variants IECU
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Test Phase
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Production Readiness Review
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 Integrated Heating/Cooling Units
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Test Systems
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 Develop PD
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Follow-on IECU Variants
                                 
                                     
                                         1
                                         2017
                                    
                                     
                                         4
                                         2019
                                    
                                
                            
                             
                                 Assess Technologies to Meet Gaps
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Test Technologies to Meet Gaps
                                 
                                     
                                         1
                                         2016
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Complete Proof of Principle Prototype (Commercial Components)
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Complete Test and Evaluation
                                 
                                     
                                         2
                                         2017
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 Fabricate Ruggedized Versions
                                 
                                     
                                         3
                                         2017
                                    
                                     
                                         3
                                         2017
                                    
                                
                            
                             
                                 Transfer to Engineering Change Proposals
                                 
                                     
                                         4
                                         2017
                                    
                                     
                                         4
                                         2017
                                    
                                
                            
                             
                                 Preliminary Design Review - Follow-on IECU Variants
                                 
                                     
                                         1
                                         2018
                                    
                                     
                                         1
                                         2018
                                    
                                
                            
                             
                                 Fabrication Variants
                                 
                                     
                                         1
                                         2018
                                    
                                     
                                         2
                                         2018
                                    
                                
                            
                             
                                 MTOE Changes
                                 
                                     
                                         3
                                         2018
                                    
                                     
                                         3
                                         2019
                                    
                                
                            
                             
                                 Integrated Command Post ECU Solutions for Force 2025
                                 
                                     
                                         1
                                         2018
                                    
                                     
                                         4
                                         2020
                                    
                                
                            
                        
                    
                
                 
                     VR7
                     Combat Service Support Systems
                     
                         4.405
                         2.945
                         2.963
                         2.963
                         4.574
                         4.354
                         2.598
                         3.077
                         Continuing
                         Continuing
                    
                     
                         This project supports the Engineering and Manufacturing Development (EMD) of critical distribution and sustainment capabilities to include base camp subsystems, field shelters, showers, latrines, heaters, mortuary affairs systems, camouflage systems, organizational equipment, and other combat service support equipment to fill identified theater distribution and services capability gaps, improve unit sustainability, improve resource and energy efficiency and increase combat effectiveness. Project supports development of expeditionary tactical field systems and support equipment to improve safety, effectiveness, and efficiency of deployed soldiers. This project develops critical enablers that support the Quartermaster (QM) Force Transformation Strategy and the Army's Modular Force Capabilities by maintaining readiness through fielding and integrating new equipment. This project also ensures Army Expeditionary Forces are capable of rapid deployment and reduces sustainment requirements, related Combat Support/Combat Service Support (CS/CSS), lift demands, the combat zone footprint, and costs for logistical support.
                         
                             
                                 Expeditionary Shelter Protection System (ESPS)
                                 ESPS is a lightweight, rapidly deployable and reusable ballistic protection system that can be integrated with commonly used military shelters in expeditionary and remote base camps and outposts where more robust forms of ballistic protection (i.e. sandbags, concrete barriers) are not readily available or logistically feasible.
                                 
                                     
                                         0.550
                                         Award EMD contract, procure test items and initiate logistics requirements for ESPS to support transition to production.
                                    
                                     
                                         0.861
                                    
                                     
                                         0.861
                                         Complete EMD testing, logistics requirements and initiate Milestone C documentation for ESPS to support transition into production in FY17.
                                    
                                
                            
                             
                                 Family of Space Heaters
                                 The family of Army Space Heaters support soldiers operating in basic, cold and extreme cold environments with a safe, portable, lightweight, multi-fueled, self-powered, space heaters for use in tents and/or expeditionary shelters that do not require an external power source. These heaters provide the much needed capability of providing heated air effectively and efficiently while eliminating the shortcomings of the antiquated, dangerous and inefficient heaters they are replacing in the inventory.
                                 
                                     
                                         0.150
                                         Completed Improved Army Space Heater (IASH) Type II prototype and conducted Developmental Test (DT). Prepared performace based specification.
                                    
                                
                                 
                                     
                                         0.150
                                         Complete contract documentation, award contract, procure test items and initiate Production Qualification Testing (PQT) for IASH Type II.
                                    
                                     
                                         0.150
                                    
                                     
                                         0.150
                                         Complete PQT, logistics requirements, and prepare Type Classification documentation for IASH Type II to support transition to production in FY17.
                                    
                                
                            
                             
                                 Net-Zero Energy Efficiency Solutions
                                 Net-Zero Energy Efficiency Solutions reduce the operational energy and logistics footprint of the expeditionary base camp system, with the goal being a significant reduction in fuel, water, material and power requirements to sustain operations in the field. Effort includes reducing site preparation, sustainment, maintenance and spare parts requirements. Operating a base camp such as Force Provider requires a significant amount of logistics support and also produces an enormous amount of by products, both of which cost money, human effort (that means a risk in the form of soldiers on the road), and represents a potential vulnerability.
                                 
                                     
                                         1.055
                                         Conduct OT on Force Provider 150-Soldier module with integrated Advanced Medium-sized Mobile Power Source (AMMPS). Completed evaluation on waste reduction technologies, energy saving solar shades, insulating liners, and power grid reconfiguration.
                                    
                                
                                 
                                     
                                         1.980
                                         Conduct evaluation on Net-Zero energy efficiency solutions for Force Provider. Initiate DT/OT on Force Provider resource and energy efficient Rigid-Wall Shelter Based 150-Soldier Module with integrated state-of-the-art energy saving appliances and mature expeditionary shelter energy efficiency upgrades. Conduct technical testing on solar hot water heating and mature expeditionary shelter energy efficiency upgrades. Transition proven and validated capabilities into full-rate production.
                                    
                                     
                                         0.740
                                    
                                     
                                         0.740
                                         Conduct evaluation on Net-Zero energy efficiency solutions for Force Provider. Complete DT/OT on Force Provider Resource and Energy Efficient Rigid-Wall Shelter based 150-Soldier module with integrated state-of-the-art energy saving appliances and mature expeditionary shelter energy efficiency upgrades. Transition Rigid-Wall Shelter camp into production. Complete DT on Force Provider 150-Soldier module with integrated Advanced Medium-sized Mobile Power Source (AMMPS) microgrid.  Transition proven and validated capabilities into full-rate production.
                                    
                                
                            
                             
                                 Laundry System Improvement
                                 Provides an enhanced capability for field laundry with improved hot and cold weather performance, better compatibility with current and future combat clothing, and increased reliability, maintainability and ease of operation.
                                 
                                     
                                         0.265
                                         Develop test prototypes of key laundry subsystems incorporating component replacements and upgrades to address identified field problems and equipment issues.
                                    
                                     
                                         0.225
                                    
                                     
                                         0.225
                                         Conduct Developmental Testing (DT) on prototype subsystems and components. Prepare Technical Data Packages (TDP) for modification kits and transition into production.
                                    
                                
                            
                             
                                 Solid Waste Disposal for Small Base Camps
                                 Provides an integrated waste management (reduction, treatment or disposal process) add-on capability that can safely process 1,000 lbs or more of mixed solid waste in a single day on site. Mixed solid waste produced on a single 150 person site must be properly managed through reduction, reuse, recycling, treatment, or disposal. Most of the waste is nonhazardous solid waste. Provides a substantial improvement over the current practice of burn pits that poses a health risk to Soldiers and/or the backhaul logistics burden.
                                 
                                     
                                         0.685
                                    
                                     
                                         0.685
                                         Complete Milestone B (MS B) for the Solid Waste Disposal Systems and obtain required environmental permits for test and operation. Prepare prototype and conduct Developmental Testing (DT).
                                    
                                
                            
                             
                                 Containerized Ice Making System
                                 Develops an add-on ice making capability that automatically dispenses and seals 10 lbs bags at a rate of a minimum of 3,600 pounds of ice per day. This capability is based upon Army current operational requirements for ice which is four pounds per Soldier per day. This capability enables support for up to 900 personnel. Current operations require external support to provide personnel with ice for cooling drinking water in extremely arid environments. This capability will reduce the sustainment risk and cost associated with transporting this commodity from external sources. The objective requirement enables stockage of ice to assist with surge operations.
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